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Focus

The focus of Benton County’s systems needs analysis, programming and pre-design study of the Benton County justice 
system, was to determine: long term space and function needs of the jail, cost efficient construction models, design 
efficiencies, collaboration opportunities, and opportunities to co-locate other functions to maximize effectiveness and 
efficiency. The County also wanted to evaluate opportunities for efficiency may include space for other related services, 
i.e, Sheriff’s Office, work release, parole/probation, emergency services, emergency operations center, dispatch, and court 
services.

The success of the Program Study depends on creating clear comparisons between the various alternatives. Further, these 
comparisons must be vetted in information presentations to see which ideas are fully understood, and it is upon these 
understandings that project momentum will coalesce.  Through the programming and pre-design process, the project team 
understood that the community wants the project to be both efficient and a community improvement effort.  People in general 
have difficulty weighing the choices presented in a typical written Needs Study document.  A lot of good work and good 
conclusions can look very academic.  All of the comparisons that have been created are paired with charts and/or scaled 
diagrams which are a physical representation of the choices that have been developed.

The planning process focused on first establishing the actual bed need of the County and accounting for the affects of 
outsourcing, self imposed caps, forced releases, and external practices on the historical bed need data.  Once an accurate 
bed need was established, the team focused on developing a space program that is grounded in controlling area while 
maximizing staffing efficiency.  Through controlling area the project team can control the initial capital cost expenditure, while 
maximizing staff efficiency reduces the greatest contributor to long term operational costs of a Jail.  The outcome of this 
process yielded a reasonably size jail that meets the needs of Benton County through 2025 with no increase in staffing costs.

The site analysis portion of the study evaluated 4 potential project sites.  Each site was evaluated based on size to 
accommodate the program including collocation of future related services, in addition to off-site developments costs, 
environmental impacts, accessibility, and proximity to other services within Benton County.  The outcome of the site analysis 
process yielded two leading candidate sites that were further evaluated and site concepts developed for both.

The Jail Building plan was layout and organized around a blended supervision model.  This model allows for both direct and 
indirect supervision of the inmate population.  The plan allows for flexibility of jail operations, services and future expansion.  
The plan also meets the area requirements of the space program.

The outcome of the Benton County Needs Study:

•	 A right sized facility that meets the current needs of Benton County,

•	 An effectively sited facility within the community with which it serves,

•	 A facility that is designed to have minimal impact on long-term operational costs,

•	 And, finally, a facility that is planned to accommodate future growth and needs of the County.

Project Overview
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Jail Bed Use

The current Benton County Jail was built in 1976 with an capacity of 27 offenders. The facility was originally intended to 
operate as a short-term regional facility associated with the Oregon Department of Corrections, but instead it has been the 
County’s primary jail since construction. The facility has been modernized in many ways to support the ongoing safety and 
security of the inmates and staff.

About ten years ago, there was a significant push to construct a new jail. Voters turned down a bond measure twice, but 
did approve a levy that would allow for the rental of jail beds in other counties. The County spends about $1 million per year 
renting jail beds from other counties. That cost does not include transportation costs or the personnel costs for transporting 
inmates.

Benton County’s jail bed capacity is currently 80 (40 beds in County and 40 beds in Rentals) and at times inmates are 
released due to overcrowding. However, renting jail beds in other counties has provided the ability to hold offenders 
accountable. That, along with excellent staff, has allowed the County to manage their jail population in a safe, secure, and 
meaningful manner. Nevertheless, the system has reached a point where a new jail is not just about meeting overcrowding 
issues, but rather a need to replace a deteriorating building that has the potential of being unsafe for deputies and inmates. 

Benton County has had a less than adequate number of jail beds for over 10 years.  This limit has caused a ripple effect 
through the County’s justice agencies.  The system has modified the arrest, booking, and sentencing practices insomuch 
as forced releases, closings to bookings, and lack of alternatives have left authorities without adequate sanctions for pre-
sentenced and sentenced offenders.   

It is important to note that the Benton County Jail was originally build to house 
27 inmates.  Over the years, no new cells have been added, only additional 
beds in the existing cells bring the total number of beds at the jail to 40.  
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Average Daily Population

Benton County’s jail population, as previously mentioned, is made up of 40 local jail beds and 40 beds that are rented from 
other counties.  The number of inmates the County is actually housing rarely reached 80 beds do to classification factors.  Not 
all jail beds are created equal and therefore, the average daily population over the past 7 years is 68 inmates with a range of 
61-75. 

Jail Bed Use
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Average Length of Stay

The amount of time someone stays in a county jail is dependent on a myriad of factors, some of which include:
•	 First appearance/arraignment disposition
•	 Ability to make bail
•	 Sentence
•	 The Court’s schedule for those pre-sentenced
•	 Etc.

Benton County Jail has an average length of stay of 17 days.  In 2012, about 39.6% of those booked remained in jail less than 
24 hours whereas 8.1% remained for more than 2 months with 1.88% staying longer than 180 days.  

Post adjudicated inmates generally have sentences of a year or less.  There are instances where sentenced inmates may 
have multiple concurrent sentences that cause their stay to be longer than one year.  Pre-sentenced (or pre-trial) inmates who 
remain in jail because they cannot make bail or they are being held without bail, will stay until their case has been resolved.  
This can take a few days to years to happen.  The average length of stay (ALOS) for a jail is a key factor in determining the 
number of beds required.  The current system has 80 beds and an average length of stay of 17 days.  This means that 1,718 
inmates can be accommodated in the system yearly (the formula is: 80 x (365/17)).  Generally, however, the Benton County 
Jail system manages closer to 2,600 inmates a year.  This indicates that there are a significant number of inmates staying 
a very short time (less than a day) and enough inmates to offset those quick turn-around inmates who are staying for more 
significant time.  
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The increase in ALOS in 2012 for inmates staying longer than 121 days has a significant effect on the jail population.
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Bookings

The average number of bookings into Benton County Jail has averaged about 3,600 per year for the last 7 years.  Bookings 
actually decreased from 3,750 in 2006 to 3,262 in 2007 in response to fewer deputies on-duty.  Since then, the number of 
bookings has risen to nearly 3,600 in 2012.   The number of bookings from 2012 indicates the following:

•	 3,571 [bookings per year] / 365 [days per year] = 9.78 [average intakes per day]
•	 9.78 [intakes] x  17 [day average length of stay] = 166.26 [inmates potentially in custody]
•	 68 [average number of inmates per day actually in custody] / 166.26 [inmates who should be in custody] = 

40.9% [of those booked remain in jail in Benton County]

Not all people booked into jail remain in custody. People make bail, there are forced releases, etc., about 40% of those people 
booked into Benton County Jail stay more than a few hours.   
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Facility Closures

Benton County Jail is staffed to accept bookings 24 hours a day.  Occasionally, the jail closes to bookings either because of 
overcrowding or staffing issues.  In 2012, the jail was closed to bookings each month for an average of 13 hours 14 minutes 
for a total of nearly 160 hours over the course of the year.   Closure peaks for 2012 were in May and September.
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Forced Releases

The Benton County Sheriff’s Office has implemented a policy of releasing inmates prior to sentence completion if there are 
more significant cases moving into the jail.  There are criteria that an inmate must meet to qualify for forced release status.  
The number of forced releases vary greatly, as seen the chart below.  Forced releases artificially lower the average daily 
population and have a significant influence on projecting future jail bed needs.

Forced release occurs when the jail can no longer accept new arrests for housing. Benton County jail adheres to a strict 
classification policy to ensure safety of both staff and inmates in the jail. Classification determines an inmate’s security level 
and therefore dictates their housing assignment. This is why at times, even though the local jail has 40 beds, only 36 are full, 
inmates are “Forced Release” in order to vacate the appropriate bed with the appropriate security level. Forced Releases are 
conducted according to policy and by using the matrix score that was determined when the inmate was booked. Inmates can 
be “kicked out” whether they are pretrial or sentenced. If a sentenced inmate is Force Released prior to their official release 
date, they are released “sentence served.” They do not return to serve the remainder of their sentence.

The Matrix Score System
In 1992, local criminal justice system personal designed the Matrix Score System to guide inmate release decisions. As 
offenders enter the Benton County Jail, others are released to make room. The Matrix Score System provides objectivity 
in this critical process.  The Matrix Scoring System helps to determine who stays and who goes. The matrix score is based 
on an individual’s past criminal history, current charges, whether or not they are employed, if they are on supervised parole 
or probation as well as several other factors.  The score that is determined in this process then determines whether that 
individual will be released on their own recognizance or if they will remain in custody.
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Alternatives to Incarceration

Benton County has no alternatives to incarceration available.  Lack of funding and lack of space has led to the only two 
sanctions for criminal behavior - jail and probation.  Instituting a work release program is a priority for this planning effort so 
that offenders who qualify and have a job can continue to work while serving their sanction.  

Rental Beds and Transportation

Benton County passed a tax levy to pay for up to 40 rental jail beds in other jurisdictions.  Currently, the jail contracts with 
Linn, Lincoln, and Yamhill counties. This requires that inmates are transported to and from these facilities several times a 
week. This fiscal year Benton County paid nearly $1M for its contract facilities and traveled 19,321 miles to transport 1,737 
inmates. This rental bed contract amount does not include fuel, vehicle maintenance or personnel costs.

The only way to manage Benton County’s overcrowded jail is to constantly juggle inmates between the jail and contract beds 
in other facilities. Twice a week, a transport deputy gathers selected inmates for relocation. This process involves identifying 
the inmates for transport,  searching each one, gathering all their medications, paperwork, hygiene supplies and other 
essentials, shackling them for security purposes, lining them up and then loading them into the transport van.

A complicated decision-making matrix is used to determine which inmates will be transported. Considerations include 
where beds are available, the agreements with each of the receiving jails, the length of stay, severity of the inmate’s crime, 
impending court appearances and numerous other factors. For security reasons, none of the inmates know where, when or 
even if they are leaving the jail on any given day. In addition to the regular twice-weekly transports, inmates are constantly 
dropped off or picked up throughout the week as needed.

Adjudication Status

County jails house inmates who are sentenced (serving an amount of time determined by the court) and pre-sentenced or 
pre-trial (serving an unspecified amount of time depending on bail amount and court schedule).  Typically, pre-sentenced 
inmates account for more than half of a jail’s population.  In 2012, Benton County Jail’s population was comprised of 64% pre-
sentenced and 36% sentenced inmates.
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Projected Jail Bed Needs
Benton County Jail has a number of processes that make statistical analysis of bed need difficult.  These factors include 
forced releases, facility closures, and a limited number of beds available.  Each of these issues has influenced how the 
criminal justice system uses the jail and what type of inmates are sent to jail.  This renders typical statistical analysis less 
valid, therefore the team has chosen a more ad-hoc approach using 2012 as the base year.  

The building blocks for the base year include:

•	 Existing Benton County Jail Design 
Capacity - the jail was built to house 
27 inmates.  There is negligible 
support space.

•	 Existing Benton County Jail 
Functional Capacity -  the jail 
operates at 40 beds.  This 13 bed 
increase is from adding bunks, not 
increasing square footage.

•	 Rental Beds - The Sheriff is 
authorized to rent up to 40 beds from 
other jurisdictions to supplement the 
40 beds at Benton County Jail.

•	 Forced Releases - In order to make 
room for newer inmates, the County 
uses a Matrix Scoring System to 
determine inmates appropriate for 
early release.

•	 Peaking Factor - All jails need 
empty beds to run properly.  These 
beds are to make sure there are 
the appropriate beds available 
(classification) as well as enough 
beds for a large spike in the 
population (perhaps on large crowd 
event days).  
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Building the base year with these components gives us a bed need of about 102 beds for 2012.  From the base year, we 
project out at the County’s expected population growth rate to get a 2025 bed need range of 113-138.

It is anticipated that when new jail beds come online, there will be an initial rate increase in how many people are sent to 
jail.  This increase is caused by the judicial system being able to implement sanctions as intended, unserved warrants being 
cleared, and inmates serving their entire sentence.  This rate increase will normalize after a few years as the system settles 
into the availability of an appropriate number of beds.

Anticipated Average Daily Population - This number is reflects the actual number of inmates anticipated in the jail on any given 
day.

Peaking Factor - This is a 20% increase in the number of anticipated beds.  The bed need analysis calculates based on 
Average Daily Population (ADP) or actual bed use.  In order to maintain a fully functional detention facility, there has to be 
unused beds in the system to accommodate times when there is a large influx in population (say, if there was a disturbance 
during a football game).  In addition, these beds also provide some flexibility when there is a peak in a particular classification.

Estimating Range - This is a 20% estimating range for the jail bed needs projections.  
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Anticipated Average Daily Population - This number is reflects the actual number of 
inmates anticipated in the jail on any given day.

Peaking Factor - This is a 20% increase in the number of beds required.  The bed need 
analysis calculates based on Average Daily Population (ADP) or actual bed use.  In order 
to maintain a fully functional detention facility, there has to be unused beds in the system to 
accommodate times when there is a large influx in population (say, if there was a disturbance 
during a football game).  In addition, these beds also provide some flexibility when there is a 
peak in a particular classification.

Estimating Range - This is a 20% estimating range for the jail bed needs projections.  
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Staffing

Existing Staffing

Staffing is the single largest expense for any jail.  Over the course of 25 years, staffing costs outweigh all other jail associated 
cost (including the initial construction cost) by nearly 75%.  Benton County Jail has 25 full-time equivalent employees.  In 
addition, the jail utilizes temporary hires and overtime to fully staff the jail.  These additional hours add up to 7 full-time 
equivalent employees.  Essentially, jail staffing expenditures equal 32 full-time employees to supervise up to 40 inmates.  

This current level of staffing is about 1.7 staff for every 1 inmate.  The national average for jail staff to inmate ration is between 
3:1 and 4:1.  Some newer, albeit larger, jails that have recently come on-line are approaching a 7:1 staff to inmate ratio.

Proposed Facility Staffing

Staffing for the proposed jail facility is estimated to be 32 full-time equivalents to supervise up to 129 inmates.  The only 
significant difference between the existing staffing levels and the proposed new jail staffing levels is the addition of 1 rover on 
all three shifts.  

Existing Jail + 
Outsource

Position 1 2 3 Total Total
Control 1 1 1 6 6
Rovers 2 2 2 12 6
Booking 1 1 1 6 6
Medical 1 0 0 1 1
Programs - - - - 0
Transport 2 0 0 2 2
Facilities 1 0 0 1 1
Admin/Reception 2 0 0 2 1
Management 2 0 0 2 2
Food Service 0 0 0 0 0

Subtotal 32 25
Outsourced FTE Equivalents 0 7

Total 32 32

Shift

New Jail

Overtime & Temp Hires

Proposed New Jail Existing Jail

(1) 24/7 position takes a total of 6 
staff to fill.  This allows for vacation 
time, sick time, training, and other 
in-service time away from a post.  
More detail about this can be 
found in the following charts
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SKAGIT COUNTY September 26, 2012

Existing 40 Beds

A D E F K L M O P Q

Total Total Total No. of No. of No. of Hours Net Annual Total
Hrs. on Hrs. on Hrs. on Days per Hours per of Coverage Work No. of FTEs Rounded Average Monthly Monthly Yearly

Post/Position Days Nights Graves Week Week per Year Hours Needed No. of FTEs Salary Benefits Cost Total Cost Total Cost

Captain 8 0 0 5 40 2,085.6 1,606.00 1.299 1 6,478       48% 12,457     12,457    149,484    
Lieutenant 8 0 0 5 40 2,085.6 1,606.00 1.299 1 6,160       48% 11,846     11,846    142,152    
Total Admin/Superviosr 16 0 0 10 80 4,171.2 2.597 2
Sergeant 0 0 0 7 0 0.0 1,546.74   0.000 0 5,890       48% 11,327     -          -            
Control 8 8 8 7 168 8,759.5 1,546.74   5.663 6 5,455       48% 10,491     62,946    755,352    
Rover 8 8 8 7 168 8,759.5 1,546.74   5.663 6 5,455       48% 10,491     62,946    755,352    
Booking 8 8 8 7 168 8,759.5 1,546.74   5.663 6 5,455       48% 10,491     62,946    755,352    
Transport 16 0 0 5 80 4,171.2 1,546.74   2.697 2 5,455       48% 10,491     20,982    251,784    
Total Security Staff 40 24 24 33 584 30449.76 19.686 20
Administration/Reception 8 0 0 5 40 2,085.6 1,546.74   1.348 1 2,673       48% 5,140       5,140      61,680      
Medical 4 0 0 5 20 1,042.8 1,546.74   0.674 1 4,425       48% 8,510       8,510      102,120    
EHM/Programs 0 0 0 0 0 0.0 1,546.74   0.000 0 2,673       48% 5,140       -          -            
Total Program 12 0 0 10 60 3128.4 2.023 2
TOTAL STAFF 68 24 24 53 724 37,749        15,585.92 24.306 24.00 96,384     247,773   2,973,276 

Staffing Ratio 1: 1.7

Additonal County Staff
Jail Maintenance/Facilities 4 0 0 5 20 1,043 1,546.74   0.674 1 2,673       48% 5,140       2,570      30,840      
Jail Food Service 0 0 0 0 0 0 -            0.000 0 2,673       48% 5,140       -          -            
Total Additional County Staff 4 0 0 5 20 1,043          0.674 1 10,280     2,570      30,840      

TOTAL STAFF 72 24 24 58 744 38,792        15,586      24.98 25 106,664   250,343   3,004,116 

Actual Staffing Summary Biennium Annual
Current Staff 24.5

Biennium for Temp Hire 1.5 173,000$ 86,500$   
Biennium for Over Time 1.0 240,366$ 120,183$ 

Biennium for Comp Time 0.5 124,000$ 62,000$   

Total 27.4 3,272,799 

HYPOTHETICAL COSTS

SKAGIT COUNTY September 26, 2012

New Jail 129 Beds

A D E F K L M O P Q

Total Total Total No. of No. of No. of Hours Net Annual Total
Hrs. on Hrs. on Hrs. on Days per Hours per of Coverage Work No. of FTEs Rounded Average Monthly Monthly Yearly

Post/Position Days Nights Graves Week Week per Year Hours Needed No. of FTEs Salary Benefits Cost Total Cost Total Cost

Captain 8 0 0 5 40 2,086 1,606.00 1.299 1.0 6,478        48% 12,457           12,457           149,484           
Lieutenant 8 0 0 5 40 2,086 1,606.00 1.299 1.0 6,160        48% 11,846           11,846           142,152           
Total Admin/Superviosr 16 0 0 10 80 4,171 2.597 2.0
Sergeant 8 8 8 7 168 8,760 1,546.74   5.663 6.0 5,890        48% 11,327           67,962           815,544           
Control 8 8 8 7 168 8,760 1,546.74   5.663 6.0 5,455        48% 10,491           62,946           755,352           
Rover 8 8 8 7 168 8,760 1,546.74   5.663 6.0 5,455        48% 10,491           62,946           755,352           
Booking 8 8 8 7 168 8,760 1,546.74   5.663 6.0 5,455        48% 10,491           62,946           755,352           
Transport 16 0 0 5 80 4,171 1,546.74   2.697 2.0 5,455        48% 10,491           20,982           251,784           
Total Security Staff 48 32 32 33 752 39,209 25.350 26
Administration/Reception 16 0 0 5 80 4,171 1,546.74   2.697 2.0 2,673        48% 5,140             10,280           123,360           
Medical 8 0 0 5 40 2,086 1,546.74   1.348 1.0 4,425        48% 8,510             8,510             102,120           
EHM/Programs 0 0 0 0 0 0 1,546.74   0.000 0.0 2,673        48% 5,140             -                 -                   
Total Program 24 0 0 10 120 6,257 4.045 3
TOTAL STAFF HOURS 88 32 32 53 952 49,637 31.992 31.0 96,384           320,875         3,850,500        

Staffing Ratio 1: 5.0

Additonal County Staff
Jail Maintenance/Facilities 8 0 0 5 40 2,086 1,546.74   1.348 1.0 2,673        48% 5,140             5,140             61,680             
Jail Food Service 0 0 0 0 0 0 -            0.000 0.0 2,673        48% 5,140             -                 -                   
Total Additional County Staff 8 0 0 5 40 2,086 1.348 1.0 10,280           5,140             61,680             

TOTAL STAFF 96 32 32 58 992 51,723 33.340 32.0 106,664         326,015         3,912,180        

HYPOTHETICAL COSTS

Existing Jail (without overtime and temp hires)

Proposed Jail

Staffing Analysis

Staffing
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Space List

Detailed Space List

During the initial stages of the Needs Assessment, we interviewed staff regarding the space needs of each area of the 
jail.  Through this interviewing process, a list of spaces and their sizes was developed.  The space list went through several 
iterations to ‘right-size’ the project.  Consideration was given to meet industry standards such as the American Correctional 
Association’ Performance Based Standards For Local Detention Facilities, Fourth Edition.

In addition, we created a space needs list for Parole and Probation, Sheriff’s Office, Work Release, and an Emergency 
Operations Center.  These additional components are considered appropriate options for future development of the jail site.  
They were sized during the Needs Assessment to develop a site master plan.

Below is a summary for the Jail development in addition to the total gross square footage needed for the potential future 
components on the jail site. The following pages reflect the detailed space list for the Jail.

Benton County Detention Facility
Space Program

Space Program Summary

Department DSF Grossing Total GSF

Jail
1.00 Administration 1,148             80                  1,228             
2.00 Staff Support 2,450             172                2,622             
3.00 Booking 4,370             306                4,676             
4.00 Visiting 1,350             95                  1,445             
5.00 Medical & Mental Health 2,666             187                2,853             
6.00 Jail Support 2,849             199                3,048             
7.00 Food Service 2,977             208                3,185             
8.00 Inmate Programs 1,256             88                  1,343             
9.00 Inmate Housing 17,142           1,200             18,342           
10.00 Court Services 378                26                  404                

Subtotal Jail 36,585         2,561           39,146         
Grossing Factor 7% 2,561           

Total Jail Gross Square Feet 39,146         

Potential Future Phases on Jail Site

Parole & Probation
20.00 Parole & Probation 3,011             211                3,221             

Sheriff's Office
30.00 Sheriff's Office 18,981           1,329             20,310           

Work Release
40.00 Work Release 1,168             82                  1,249             

Emergency Operations Center
50.00 Emergency Operations Center 3,888             272                4,160             

Summary Page 1 of 1 
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Benton County Detention Facility
Space Program

Jail Administration

Space # Space Name No NSF Total Descriptions/Comments
1.00 Administration

1.01 Jail Manager 1    150      150          Private office
1.02 Lieutenant 1    120      120          Private office
1.03 Administrative Assistant 1    100      100          Private office
1.04 Work Room 1    140      140          Printer, built in cabinets with uppers and 

lowers for office supply storage.  At least 10 
LF of countertop. Staff mailboxes into 
circulation area.

1.05 Records/Files 1    100      100          
1.06 Conference Room 1    240      240          Meeting space for up to 10.  Closet EOC.

Subtotal 850 
  Internal Circulation @ 35% 298         
  Total Departmental SF 1,148      
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Space Program

Staff Support

Space # Space Name No NSF Total Descriptions/Comments
2.00 Staff Support

2.01 Male Locker Room 1       200      200            16 full size lockers (like SCORE) and 8 half 
height

2.02 Male Shower 1       50        50              ADA
2.03 Male Restroom 2       50        100            ADA
2.04 Female Locker Room 1       200      200            16 full size lockers (like SCORE) and 8 half 

height
2.05 Female Shower 1       50        50              ADA
2.06 Female Restroom 2       50        100            ADA
2.07 Lactation Room 1       50        50              One for entire site.  With fridge and sink.
2.08 Multipurpose Room 1       650      650            Muster, Training, Meetings, etc.  Up to 25
2.09 Multipurpose Room Storage 1       80        80              Storage for tables, chairs, matts, etc.
2.10 Janitors Closet 1       35        35              
2.11 Staff Report Area 1       100      100            3 computer stations, radio chargers
2.12 Staff Break Room 1       200      200            Kitchenette and seating for 6. Exterior patio.

Subtotal 1,815         
  Internal Circulation @ 35% 635       
  Total Departmental SF 2,450    

Staff Support Page 2 of 10 
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Benton County Detention Facility
Space Program

Booking

Space # Space Name No NSF Total Descriptions/Comments
3.00 Booking

3.01 Secure Vehicle Sally Port 1       2,000   500            1/4 included in SF total.  Partially covered. 
Parking for 6  vehicles.  2 lanes of traffic.  
Gun lockers. Accommodates large vehicles. 

3.02 Arresting Officer Workroom 1       80        80              Accessible from SP
3.03 Arresting Officer Restroom 1       50        50              Accessible from SP
3.04 Intox./Interview Room 1       80        80              Accessible from SP
3.05 Sally Port Inmate Shower/Restroom 1       50        50              Accessible from SP and intake SV.  SS 

Combi unit, shower, leading edge cuff port 
to SV.  Remote control of combi and 
shower.

3.06 Pre Booking 1       140      140            Staging area, sally vestibule
3.07 Booking Counter/Processing 1       300      300            3 booking stations.  One ADA.  Counter 

behind.

3.08 Booking Sergeant 1       120      120            Private Office
3.09 Single Holding Cell 8       78        624            Combi, bench or bunk, camera.
3.10 Group Holding Cell 2       140      280            Combi, bench, camera. Holding for up to 6
3.11 Observation Cell 1       78        78              Floor toilet and shower with remote control 

camera. "padded"

3.12 Medical/Mental Health Alcove 1       50        50              ADA privacy alcove
3.13 Property 1       240      240            Storage for 134 inmates.  Washer & dryer.  

10 LF of counter with storage below.

3.14 Inmate Uniform Storage 1       100      100            Storage shelves along walls.  Center  
storage shelves with work height 
countertop.

3.15 Dress-in/Dress-out 2       50        100            Alcove with curtain
3.16 Inmate Shower 1       50        50              Enclosed room.
3.17 Janitors Closet 1       35        35              
3.18 Storage 1       100      100            
3.19 Interview Room 1       80        80              Camera
3.20 Booking Workroom 1       80        80              Copier, shelving.
3.21 Transport Office 1       100      100            Private Office

Subtotal 3,237         
  Internal Circulation @ 35% 1,133    
  Total Departmental SF 4,370    

Booking Page 3 of 10 
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Benton County Detention Facility
Space Program

Visiting

Space # Space Name No NSF Total Descriptions/Comments
4.00 Visiting

4.01 Public Non-Contact 2       50        100            
4.02 Inmate Non-Contact 2       50        100            
4.03 Attorney Non-Contact 1       50        50              paper pass
4.04 Attorney Non-Contact (inmate side) 1       50        50              
4.05 Attorney Contact Visiting/Interview 1       80        80              camera
4.06 Public Video Visiting Carroll 4       30        120            
4.07 ADA Public Video Visiting Carroll 1       50        50              
4.08 Public Restroom 1       50        50              
4.09 Lobby 1       300      300            
4.10 Reception Window 1       100      100            Reception window and workstation

Subtotal 1,000         
  Internal Circulation @ 35% 350       
  Total Departmental SF 1,350    
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Medical & Mental Health

Space # Space Name No NSF Total Descriptions/Comments
5.00 Medical & Mental Health

5.01 Inmate Waiting 1       50        50              
5.02 Inmate Toilet 1       50        50              
5.03 Provider & Nurse Office 1       140      140            2 workstations
5.04 Lab 1       80        80              
5.05 Exam Room 1       140      140            Exam table, work counter, sink
5.06 Dental Room 1       120      120            1 dental chair, work counter, sink
5.07 Interview Room/Mental Health 1       80        80              
5.08 Clean Utility 1       50        50              
5.09 Dirty Utility 1       50        50              
5.10 Storage 1       100      100            
5.11 Records 1       80        80              Shelving
5.12 Medication Room 1       100      100            Cabinet with lower and uppers.  At least 8 

LF of counter

5.13 Medication Cart Room 1       50        50              ante room to medication room
5.14 Medical Cell 4       100      400            Negative Pressure
5.15 Medical Cell Anti-Room 2       50        100            with sink
5.16 Medical Ward 1       300      300            4 beds with combi
5.17 Inmate Shower 1       50        50              ADA
5.18 Janitors Closet 1       35        35              

Subtotal 1,975         
  Internal Circulation @ 35% 691       
  Total Departmental SF 2,666    

Medical Page 5 of 10 
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Benton County Detention Facility
Space Program

Jail Support

Space # Space Name No NSF Total Descriptions/Comments
6.00 Jail Support

6.01 Receiving 1       150      150            loading dock
6.02 Inmate Supply Storage 1       400      400            Shelving with work counter
6.03 Commissary 1       120      120            Shelving with work counter
6.04 Maintenance 1       200      200            Staging and storage area
6.05 Main Custodial 1       100      100            
6.06 Mechanical 1       300      300            
6.07 Electrical 1       200      200            
6.08 Technology 1       120      120            server, phones
6.09 Security 1       120      120            
6.10 Laundry 1       300      300            3w 3d 
6.11 Laundry Clean Storage 1       100      100            Shelving with work counter

Subtotal 2,110         
  Internal Circulation @ 35% 739       
  Total Departmental SF 2,849    
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Space Program

Food Service

Space # Space Name No NSF Total Descriptions/Comments
7.00 Food Service

7.01 Kitchen 1       800      800            2 retherm ovens, 1 40 gallon tilting skillet, 1 
standard range, 2 food prep tables,  3-
compartment sink, hand washing sink, 
microwave, ice machine

7.02 Dish Wash 1       120      120            3-compartment sink, space for a futre 
warewasher, drying racks, good ventilation

7.03 Cart Storage 1       80        80              2 carts needed to serve 134.  1 spare
7.04 Kitchen Manager 1       100      100            Private office.
7.05 Dry Storage 1       200      200            Shelving
7.06 Freezer 1       300      300            Shelving - 50sf of storage per week to feed 

134 inmates.  Approx. 24 boxes per day. 
Calculation based on stacking boxes 7.5' 
high.7.07 Thaw Cooler 1       80        80              Shelving

7.08 Dairy/Produce Cooler 1       150      150            Shelving
7.09 Trash 1       80        80              Floor drain & hose bib
7.10 Staff Restroom 1       50        50              
7.11 Inmate Toilet 1       50        50              
7.12 Inmate Break Area 1       80        80              Table & chairs for inmate break
7.13 Recycling/Composting 1       80        80              for broken down boxes and composting - 

could be an open alcove
7.14 Janitors Closet 1       35        35              

Subtotal 2,205         
  Internal Circulation @ 35% 772       
  Total Departmental SF 2,977    

Food Service Page 7 of 10 
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Benton County Detention Facility
Space Program

Inmate Programs

Space # Space Name No NSF Total Descriptions/Comments
8.00 Inmate Programs

8.01 Inmate Programs Office 1       100      100            Private office
8.02 Multi-purpose 1       200      200            Classroom, meeting, group
8.03 Multi-purpose 1       400      400            Classroom, meeting, group
8.04 Inmate Restroom 1       50        50              
8.05 Interview 1       80        80              Camera
8.06 Storage 1       100      100            

Subtotal 930            
  Internal Circulation @ 35% 326       
  Total Departmental SF 1,256    

Inmate Programs Page 8 of 10 

Benton County Detention Facility
Space Program

Court Services

Space # Space Name No NSF Total Descriptions/Comments
10.00 Court Services

10.01 Court Waiting 1       150      150            Bench seating
10.02 Video Court 1       50        50              Private room
10.03 ADA Video Court 1       80        80              Private room

Subtotal 280            
  Internal Circulation @ 35% 98         
  Total Departmental SF 378       

Court Page 10 of 10 
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Benton County Detention Facility
Space Program

Inmate Housing

Space # Space Name  No NSF  Total Descriptions/Comments
9.00 Inmate Housing
CONTROL

9.01 Control Room 1       250      250             
9.02 Control Room Restroom 1       50        50               
9.03 Control Room Storage 1       50        50               
9.04 Control Room Security Vestibule 1       50        50               

HOUSING POD A (Single Cells) 10 inmates
9.05 Cell 10     78        780             
9.06 Janitors Closet 1       15        15               
9.07 Shower 3       25        75               1 ADA
9.08 Dayroom 1       750      750             

HOUSING POD B (Double Cell) 16 inmates
9.09 Cell 8       78        624             
9.10 Janitors Closet 1       15        15               
9.11 Shower 3       25        75               1 ADA
9.12 Dayroom 1       750      750             

HOUSING POD C (Double Cell) 16 inmates
9.13 Cell 8       78        624             
9.14 Janitors Closet 1       15        15               
9.15 Shower 3       25        75               1 ADA
9.16 Dayroom 1       750      750             

HOUSING POD D (Double Cell) 16 inmates
9.17 Cell 10     78        780             
9.18 Janitors Closet 1       15        15               
9.19 Shower 3       25        75               1 ADA
9.20 Dayroom 1       750      750             

HOUSING POD E (Double Cell) 20 inmates
9.17 Cell 10     78        780             
9.18 Janitors Closet 1       15        15               
9.19 Shower 3       25        75               1 ADA
9.20 Dayroom 1       750      750             

HOUSING POD F (Double Cell) 20 inmates
9.21 Cell 10     78        780             
9.22 Janitors Closet 1       15        15               
9.23 Shower 3       25        75               1 ADA
9.24 Dayroom 1       750      750             

HOUSING POD G (Quad Cell) 32 inmates
9.25 Cell 8       150      1,200          
9.26 Janitors Closet 1       15        15               
9.27 Shower 4       25        100             1 ADA
9.28 Dayroom 1       1,200   1,200          

EXERCISE
9.33 Exercise 1       1,500   375             Counted at 1/4 SF

Subtotal 12,698        
  Internal Circulation @ 35% 4,444     
  Total Departmental SF 17,142   

Housing Page 9 of 10 
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Four Replacement Jail Site Options Nominated

Four potential jail Replacement sites were nominated that were available and deemed to have the required transportation 
links to the Courthouse and the County at large. Of these, two sites,  Site #1 – Philomath Sawmill and Site #2 – SW Herbert 
Avenue require costly off-site development in access roads and utilities. The Philomath Site required primary and secondary 
access road development, each exceeding one quarter mile in length and Highway 34 and SW Reservoir Rd. intersection 
improvements. The SW Herbert Ave. Site required primary and secondary access road improvements as well as filling of the 
site to near railroad ROW level to be sure of floodplain clearance for an “Essential public Facility”.  

Site #3 – Municipal Airport and Site #4 – Hwy. 99 Rivergreen, have adjacent road and utility infrastructure in place which 
reduces the off-site development cost bearing on the Replacement Jail’s overall cost. 

Studies Narrowed to Sites with Lower Off-Site Development Costs

The Replacement Jail proposal cannot be burdened with excessive off-site development costs in proportion to the on-site 
project cost. If the Replacement Jail proposal is burdened by excessive off-site cost the taxpayer is not well served. With 
this in mind, Site #1 and #2 Site options were held in reserve and more detailed appraisals of site options  #3 and #4 were 
advanced.

Location Map of  Replacement Jail Site Options

#4 Rivergreen Site

#2 Herbert Site

#3 Airport Site

#1 Philomath Site

Site Analysis
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Site Options #3 and #4 are Cost Effective Locations for a Replacement Jail

The Site #3 Municipal Airport and the Site #4 Highway 99 Rivergreen are both suitable for Jail operations.  Site #3  is offered 
on a lease basis and Site #4 is offered on a purchase basis. The following is a brief comparison of the two site options:

Option #3 – Municipal Airport                        	                   	      Option #4 – Hwy. 99 Rivergreen

Land Lease				    Ownership Terms		  Purchase

City of Corvallis			   Jurisdiction			   City of Corvallis

(6) Acres Phase I Jail			   Parcel Size			   (6) Acres Phase I Jail

(4) Acres Phase II			   Expansion Capability		  (4) Acres Phase II 
On-call Lease Option							       On-call Purchase Option

No Limitations			   Functional Site Plan		  No Limitations

State and Local Public		  Co-located Agencies		  Nearby at Airport 
Safety Agencies Planned

Land Use Hearing Required		  Zoning				   Land Use Hearing Required

1,200 Lin. Ft. Nominal 		  Utilities-Roads 		  750 Lin. Ft Nominal

None                                        	 Flood Plain			   None

(3) Acres Remediation             	 Wetlands			   Remediation by Site Developer

Low Cost Spread Footings      		 Foundation Soils		  Low Cost Spread Footings

Attractive Public Land              	 Other	 			   Visible In-City Location

Site Analysis

Option #3 – Municipal Airport Option #4 – Hwy. 99 Rivergreen
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Functional Narrative

See Accompanying Site and Building Diagrammatic Layouts

Overall Functional Arrangement of the Facility    

a.	 �Concise activity zones reduce staff travel:  The jail functions are arranged into two concise zones. 1) The inmate 
housing zone and 2) the jail support zone. The reason for this zoning is to keep all non-housing staff as close together 
as possible to accommodate ease of communication and management and to minimize staff movement distances 
within the facility. This type of layout is more staffing efficient than a plan with supporting facilities located on the 
opposite end of the building from administration. The Intake department is placed closest to housing as the intake-
release function has the most constant traffic to-from housing.

b.	 �One main corridor and one service corridor provide simplified building circulation pattern:   Project floor area and 
resultant cost are minimized by a circulation spine that also allows easy visual supervision from one end to the other. 
The main corridor is 8’-0” wide to accommodate cart and two-way pedestrian traffic. This single main corridor layout 
increases staff understanding of the jail’s Departmental layout and security perimeters.  

c.	 �Public and administrative uses front an “approachable” lobby:  A glass fronted lobby presents the institution with a 
more friendly face and reduces stress which makes dealing with the public easier.  

d.	 �Intake and medical departments access the vehicular sally port:  Both the intake and medical departments have 
associated vehicular transportation needs and the yard is sized to accommodate both. The yard is positioned on one 
side of the overall building massing so that the handling of inmates can be screened or positioned away from public 
view.  

e.	 �Supporting services are near the truck dock:  Servicing capabilities include semi-trailer docking. The support functions 
of Food Service, Laundry, and Mechanical/Electrical/Security rooms are arranged on a service corridor.  

f.	 �Public parking:  The public parking facilities are arranged to front the public lobby entry. The parking lot is positioned 
to be enlarged in a consolidated public parking lot that will serve future adjoining Justice Center Campus Uses.  

g.	 �Overall facility expendability:  The overall plan layout is conceived with an exterior wall frontage for every department. 
This frontage can offer expansion capability in the very long run time span. Housing expansions in increments up to a 
100% expansion are provided.

Staff Parking and Inmate Handling Privacy 

a.	 �Private and screened vehicular sally port:  The Vehicular sally yard is large in order to accommodate through lanes 
and not bottle up arresting officers from a quick return to duty. A large projecting canopy 43’ in length with bus height 
clearances is provided for inclement weather protection at the intake department entry point. The sally port enclosure 
is security fenced to the height of the building.  

b.	 �Secure staff parking:  Both the sally port and the staff parking areas are screened from public view with plantings and 
the staff parking is fenced for security purposes.

Administration and Staff Support    

a.	 �Private staff entrance:  The staff entry is treated as a professional business entrance  accessible by proximity card 
and is provided with a entry canopy and a weather vestibule.  

b.	 �Administrative suite:  The administrative offices are arranged off  the public lobby. An executive conference room is 
provided off the lobby in which community, purveyor, and other intra-jurisdictional meetings can be held. A second 
“fallback” security controls console is located in a secure closet in this conference room which can function  as an 
Emergency Command Center (EOC). The jail’s security controls can be operated from this station should the main 
security control room located in housing become inoperable. The administrative support work room is positioned to 
serve both the reporting staff and the administrative suite.   
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c.	 �Multi-purpose and inter-jurisdictional training room:  The room is suitable not only for daily muster activities but also 
for the hosting of inter-jurisdictional training and other professional activities. The room is positioned on the exterior 
wall of the building with window opportunities to raise the environmental tone of this important room.  

d.	 �Staff reporting and support facilities:  The staff break room, locker rooms, mail and battery charging and staff business 
center facilities are arranged on the corridor leading to the secure jail entry and to the public lobby.

Visiting and Public Lobby    

a.	 �A “transparent” public lobby:  The lobby is positioned on a corner of the building in order to open up the lobby space 
to views in two directions. The intent is to present the lobby as a public space and to avoid the feeling of being 
brought into the jail building interior. This is just one more way in which to reduce stress levels for the visiting public 
when interfacing with the jail environment.   

b.	 �Reception desk: The reception desk will have a security enclosure but it is designed to be perceived as being “inside”  
the public lobby space. The intent is to make this greeting function more informal.  

c.	 �Video visiting and visiting:  Video visiting carrels are provided in the lobby and non-contact visiting rooms are adjacent 
to the lobby. A contact visitation room is also provided and is accessible by the public or attorneys from the jail entry 
security vestibule. The Programs suite adjacent is inter-connected to allow custody staff oversight in both directions.  

d.	 �Programs at front for volunteer access:  Programs facilities are located close to the entry into the secure jail perimeter 
in order to reduce visiting volunteer traffic overlap with inmates and internal jail operations.

Intake/ Release    

a.	 �Natural daylight eases stress during booking:  Natural day lighting from windows and skylights is provided to reduce 
stress in the booking environment. The booking desk has frontal views of all holding cell fronts, the exterior sally yard, 
and the open booking seating area.  

b.	 �Pre-booking functions and arresting officer support:  Arriving arrestees are processed in a large security vestibule 
where custody changes from the arresting officer to the Jail. Adjacent is a decontamination shower room, holding 
alcove, and a breathalyzer room for arresting officer use. Also, the arresting officers are provided with a report work 
room and toilet facilities.  

c.	 �Sufficient classification holding capacity:  (6) individual cells, (1) group cell, and (1) Padded observation cell is pro-
vided. This capacity is needed to allow overnight classification processes to occur before unknown offenders are 
inserted into and matched with the security classifications within the wider jail population. This capacity is also needed 
in order to deal with large volume detainments which are encountered during public events.  

d.	 �Observation padded cell:  A padded cell with floor toilet and observation window with privacy shutter is provided for 
holding disoriented offenders.  

e.	 �Privacy at intake and medical health processing:  The booking desk is partitioned into alcoves for privacy and in-
mate separation. These alcove partitions will be acoustically treated and the entire booking room will be aggressively 
equipped with acoustic treatment to reduce noise levels. An acoustically private alcove is provided for health classifi-
cation interviews with a room width counter separating the interviewer from the inmate.

f.	 �Work Release In-Out traffic:  Work Release in and out traffic is routed through thru  the Intake Department where all 
intake and departure traffic is monitored. A security sally vestibule entrance to the Work Release housing is located 
directly off the intake department.

Functional Narrative
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Inmate Housing and Exercise    

a.	 �Combined “direct and indirect” housing supervision capability for reduced staffing:  The detention housing complex is 
configured in a radial design where all housing units and the exercise yard are overviewed by a raised control room at 
the center. This configuration affords the operator the option of operating in 1) a “Direct Supervision Mode” with staff in 
the dayrooms during periods of high activity, medication rounds, food service, etc. or 2) in periods of low activity, such 
as the sleeping shift, to operate in the “Indirect Supervision Mode”  with a lesser number of roving staff doing cell-
check dayroom tours while being observed by the control room staff in the central control room. This dual supervision 
flexibility is the key to achieving low staffing cost operations.  

b.	 �The majority of housing is celled for safety and reduced staffing:  Celled housing has safety advantages for both staff 
and inmates. During a management crisis, inmates can be returned to their cells thereby reducing the number of  
inmates the staff has to contend with. Celled housing allows safer inmate handling because only portions of the unit 
population need to be in the unit dayroom at any one time. For instance, the upper cell tier and the lower tier popula-
tions can be rotated into the dayrooms cutting the dayroom population in half. The safety of the staff and the inmates 
is the Jail’s prime mission.  

c.	 �Space saving techniques reduce costs:  Planning and construction innovations are used to reduce facility floor area 
and construction cost. Prefabricated steel cell walls with internal concrete cores are 2” thick which reduces floor area 
and construction time. Showers are removed from the cell tiers to reduce the overall outer dimensions of the building 
enclosure and are relocated along the dayroom proper where they are easier to supervise. The overall wedge shape 
of the dayrooms produces the optimum amount of dayroom floor area as required by national jail design guidelines, 
but no more than is required. 

d.	 �Work release located for ease of daily processing:  The low security Work Release dormitory housing is included in 
the housing array to be under the visual oversight of the raised central control room. However, the unit is accessed 
from the Intake Department in order to divide the Work Release traffic away from from the jail interior and primary jail 
population.  The connection sally vestibule functions as a holding clean-dirty room.  Incoming inmate “dirty” traffic is 
held in the vestibule and then inmates are “cleaned” in the adjoining dress-in/out facility one-at-a-time.  Outgoing in-
mate traffic is “cleaned” one-at-a-time in the dress-out facility ad then held in the security vestibule for escorted group 
departures. The dress-in/out room has equipment and clothing storage and a combined shower and search alcove.  
A door from the Work Release housing dayroom provides a direct entry to the exercise yard to further separate the 
Work Release traffic from the primary jail population.  

e.	 �Exercise yard is commonly held:  The exercise yard held in common is scheduled hourly  to serve the whole jail popu-
lation and thereby avoid the replication of these facilities. The exercise yard is walled on the exterior to limit external 
communication by inmates. The overhead containment is part roof overhang for inclement weather protection and part 
security grillage to provide a total containment.  

f.	 �Environmental provisions reduce inmate stress & management difficulties:  Detention facilities historically have a grim 
visage. To counter this image, all floors and walls are coated with highly reflective coatings to achieve a clean and 
sparkling environment. Skylights with clear glass admit daylight and nighttime illumination is provided with up-lighting 
type fixtures which illuminate all surfaces including the ceiling which expands the volumetric qualities of the space. 
These environmental improvements reduce stress and aberrant behavior in the inmate population…which in turn 
reduces staffing needs and increases safety.

Inmate Housing Future Expansions   

a.	 �Incremental expansion capability:  Expansion capability is provided so that the facility does not have to be initially 
over-built. Housing units with a second security control room can be added when growing occupancy rates prove the 
need to expand. The jail initial capacity is sized to hold current needs from 2017 to 2025. After 2025, the facility would 
slowly experience bed shortages but these would probably not be concerning until about year 2030 when an expan-
sion may be prudent. 

Functional Narrative
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Medical and Psych Patient Facilities    

a.	 �Nurse station central viewpoint:   The nurse station has a forward facing view of the patient rooms and wards. No 
inmate traffic occurs behind the nurse station. The secure medical facilities for records, medications, and lab are ac-
cessed off the nurse station alcove, outside of inmate traffic patterns.   

b.	 �Interview and medical exam processing:  The interview and exam facilities are positioned at the department entry ad-
jacent to inmate holding so that visiting inmate traffic does not penetrate very far into the department. The exam room 
features a provider/doctor work station to be located at the staff entry/exit door and facing the exam table and inmate 
at the rear of the room. 

c.	 �Patient rooms: The patient rooms have negative pressure mechanical systems and no return air from these rooms 
will be re-circulated. Pairs of rooms share an air-lock vestibule with a staff lavatory sanitary station. Secondary room 
doors are provided into all patient rooms to allow for the removal of equipment and gurneys. All doors into the pa-
tient rooms and the sanitary vestibule will have large half door windows so that the staff can do effective observation 
checks. Skylights will be positioned along the corridor to brighten the environment.  

d.	 �Gurney access to the vehicular sally port:  A sally vestibule with wide doors is provided to allow direct access to the 
vehicular sally port for transportation and ambulance access.  

e.	 �A small staff changing room with shower and toilet is provided:  This facility allows staff to shower and change after 
shifts or inmate related events involving biological waste.

Food Services    

a.	 �Facilities sized for reduction in operations cost:  The food service department is sized for the use of pre--packaged 
food factory meals. One re-heated pre-packaged meal per day is an operator option. This packaged meal type of food 
service 1) eliminates the need to have a certified cook on staff, 2) reduces staffing needs overall, and 3) reduces the 
size, equipment and construction cost of the food service plant. On the other hand the facilities for holding meals in 
dry storage and freezer space is larger in order to store the packaged meals bulk.  

b.	 �Truck dock drop-point security vestibule:  The truck dock is provided with a security sally vestibule. This vestibule can 
be used as a delivery drop point for all departments which saves calling staff to accept all deliveries throughout the 
day. 

Supporting Services    

a.	 �Building services clustered in one location:  Building maintenance services are co-located along the facility’s service 
corridor. The industrial scale laundry and the food services suites are also entered off the service corridor.

Mechanical Plant    

a.	 �Roof mounted HVAC plant:  All air handling equipment is of the unitary type and is located on the building roof to 
reduce building area and construction cost. The units are of the substantial walk in type with built in heat conserva-
tion cycles allowing the provision of 100% outside air without incurring extra operating costs. These HVAC units are 
durable and their location over individual building zones reduces the cost of ducting length. 

b.	 �Stair to the roof:  A maintenance stair to the roof from the mechanical room is provided for ease of plant maintenance 
and filter replacement. 

c.	 �Refrigeration plant:  This equipment is also roof mounted to conserve building area and remove the noise source from 
ground level.

Functional Narrative
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Outline Specifications for Quality of Construction and Project Budgeting

Quality of Systems and Materials
100	 Project Scope Statement

The replacement Jail Facility will correct current operating shortfalls including:  1) Return of outsourcing expenditures 
and county jobs back to Benton County, 2) Achievement of sufficient bed capacity to serve Court sanction needs 
through year 2025, 3) Provision of safe and secure facilities for staff and inmate alike, and 4) A facility designed 
specifically for low operations cost and low maintenance. This latter provision calls for a specific jail housing layout 
which can be staffed within the dayrooms at periods of heavy use (Direct Supervision) and, during periods of light 
use can be staffed with a lesser number of roving staff doing cell checks backed up by a raised Central Control Room 
having vision into all housing units (Indirect Supervision).  The replacement Jail Facility will be built to accepted 
national construction and jail operations guidelines, State of Oregon jail standards, and all applicable building codes 
and County health codes.

1000	 Correctional Facility Operational Standards/ Guidelines
The Oregon Jail Standards were reviewed to ensure the program supports the Oregon operational requirements. The 
American Correctional Association (ACA) Standards have been followed.  Yearly accreditation through ACA would be 
possible, but is not mandatory. The ACA guidelines are advisory, only, to encourage good operational practices.

1010	 Leadership in Environmental Design (LEED)
The project is budgeted to achieve a “Silver” rating under the LEED sustainability system which is a national rating 
system. The Owner can elect to design the building to achieve energy, water, and transportation savings at a 
combined Silver level. 

1012	 Architectural Design Criteria
The jail construction will achieve a construction permit under the International Building Code version in place in 
Corvallis. All City codes, land use zoning, and other standards will also be met. The Quality of Finishes specified are 
as follows:

•	 Walls    Exterior and interior walls are painted. Steel cell exterior wall is painted eggshell finish. Cell interior and 
furniture other than the combi-fixture is coated with urethane anti-microbial finish.  Within departments the walls 
are of grout filled concrete block to 10’. The upper walls above 10’ up to the roof structure are of composite 
security construction, painted.

•	 Ceilings    Every inmate cell has a steel security ceiling, painted. In most spaces inside the secure perimeter 
lower cost “open” ceilings are used allowing access to building systems throughout from the floor. In the food 
service facilities a suspended washable ceiling is provided per health code.  The exposed open ceiling structural 
decking is coated with an acoustic compound. The public lobby and large spaces in Administration also have 
open ceilings. Other ceilings in Administration are of the suspended acoustic ceiling office type.

•	 Floors    Public and Administrative spaces are carpeted. All internal jail space are coated with an anti-microbial 
urethane finish system with sown aggregate to achieve maximum light reflection, cleanliness, and future re-
coating capability with a non-spall chemical bond.. Food service spaces use a special grade of the urethane 
coating, 

•	 Showers/Cart Wash    The urethane anti-microbial coating is used in these spaces.

•	 Skylights	 Skylights are distributed throughout the open ceiling design to create a less stressful and normative 
environment and to reduce inmate management events. Skylight are clear glass in order to achieve optimum light 
transmittance.

•	 Railings    Any grade change will have the required safety barrier. At the cell mezzanine housing the see-thru 
guard rail is 60” high for maximum staff security.

•	 Entrances/Doors/Windows    All cell doors feature large security glass in the upper door half to allow optimum 
vision for cell checks. All doors and frames within the security perimeter are detention grade. The combination 
of doors/windows/locks/wall type/skylight and yard security grillages/ and building enclosures surrounding each 
department result in the Facility being qualified a Medium to High Security jail construction.
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•	 Detention Furnishings    Dayroom furniture and staff station is stainless. Video visiting carrels are commercial 
detention grade. Staff work surfaces, counters, and intake booths are Corian surfaces type for long wear without 
chipping. The medical nurse station is built in place (not unit furniture) in order to provide a wire way chase for all 
of the systems needed there. All loose furnishings and equipment are not included in the construction contract 
scope.

•	 Office/Public Furnishings     Commercial grade counters and cabinetry are specified at all built-in locations. All 
loose furnishings and equipment are not included in the construction contract scope.

1024	 Site/Civil Design Criteria	
The site will be graded to achieve good drainage away from buildings. No flood plain or wetland conditions are to 
remain after construction. Surface drainage is collected in open free draining swales and directed to below ground 
detention vessels from which the runoff is drained to neighborhood systems. Site to be fully landscaped and equipped 
with high cut off site lighting fixtures. Internal site roadways are specified for large vehicle usage structural capacity

1026	 Structural Design Criteria
Temperature insulated precast “architectural” concrete walls will enclose the building and constitute the “security 
perimeter”. The precast panel exterior is extremely durable, low maintenance, and features a cost savings by 
combining the building enclosure and structural elements in one assembly.  The roof assembly will be steel truss 
framing and metal decking with a concrete topping. Precast wall panels will encircle each operating department as 
well to provide interior security perimeters and roof system support. These interior precast walls also constitute the 
lateral wind and seismic forces for the overall structure. Foundations will be of the spread footing type. The celled 
housing units composed of ground level cells with a mezzanine cell above are built using concrete filled steel wall 
and ceiling panels of 2” thickness. This system produces cost savings; 1) by allowing cell construction to proceed in 
any kind of weather under the roof enclosure. 2) through space savings versus 5” concrete walls, and 3) in speed of 
fabrication which dramatically shortens the construction term.

1027	 Plumbing Design Criteria
Low water use fixtures will be provided in detention housing units. All fixtures used by inmates will be of the durable 
stainless steel type. Devices will be specified to minimize inmate tampering (plugging) of plumbing fixtures and lines. 
China fixtures will be used in all public and staff areas. Cell plumbing chases will feature full height access doors for 
ease of maintenance and all water controls in the chase will be mounted on the door side of the fixture for ease of 
reaching in. The chases are located at the front of the cells which is the best space saving solution. 

1028	 Heating, Ventilating, and Air Conditioning Design Criteria	
100% exchange of fresh air will be provided within the secure jail perimeter in every air change in order to maintain 
healthy, low humidity, conditions for staff and inmate alike. This will be made affordable by using a heat reclaim 
component to transfer heat (and cold) from the exhausted air and transferring it to the incoming air to achieve 
minimum energy losses. Supply air and return air will circulate in ducted systems in order to maintain good air 
circulation and no dead spots. The mechanical system for public and staff portions of the building will be of the 
Variable Air System type.  All HVAC units will be roof mounted. At stair to the roof for ease of maintenance and filter 
replacement is provided.

1029	 Fire and Life Safety and Smoke Management Design Criteria
All fire and life safety systems required by building codes will be provided. This will include visual and audio alarms 
and emergency power fed devices which will remain operational at all times. Each detention housing compartment 
as well as each operational department are confined by the encircling precast wall enclosures. These divisions then 
compose “smoke compartments”. In the event of smoke appearing in a compartment the inmate and staff population 
can be quickly re-located to an adjoining compartment. Populations can be moved from compartment to compartment 
and to the exercise yard and the vehicular sally port enclosure. The multiple compartments are provided so that 
inmates can be held in adjacent smoke free and secure spaces if smoke were to close any other part of the facility. An 
active smoke management system composed of exhaust fans above any compartment with inmate sleeping facilities 
such as housing – intake - medical will be used to remove smoke.
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1030	 Electrical Systems Design Criteria	
Electrical systems are designed for 25% reserve additional capacity to allow some degree of change over the life 
of the building. The emergency power system is sized to support all fire and life safety systems, the security locking 
and camera systems, the smoke management exhaust systems, exit and other lighting, and will maintain minimal 
environmental temperature control, all for an extended period. The emergency power unit is mounted on grade with 
a belly tank capable of holding enough fuel for 48 hours of operation. Facility illumination throughout will provide both 
up and down cast light in order to brighten the environment and maximize vision.

1034	 Integrated Security System Design Criteria	
The security system will be PC driven and touch screen operated. Cameras will be recorded for later review. The main 
Security Control Room located in the housing array is backed up by a second emergency console/control station in the 
Facility Administrative offices. A watch tour system and a key control system are provided.

1037	 Telecommunication Infrastructure Design Criteria
These low voltage systems include phone, radio, video visiting, etc. and will use fiber networks. 

____________________________________________________________________________________

Off-Site Improvements Design Criteria (Site Specific)
Utility services are provided to the site as follows; Water, Sewer, Storm Water (after detention), Electrical Power, and 
Communications. The roadways serving the Facility should have two means of exiting the site and two routes away from 
the site as well. Roadways are of the “Local Collector” grade with curbs, sidewalks and street lighting. The off-site costs are 
budgeted as a separate budget item and not mingled with on-site costs.

Whole Project Overhead Budget	
See the “Whole Project Cost Summary” for a breakout of the Construction cast, land acquisition cost, design fee, building 
permit charge, utility system development charges, taxes, Start-up costs to equip and train, construction contingency budget, 
Owner’s whole project contingency, etc.  The whole project cost summary is tied to the inflationary Design and Construct 
Schedule included with the Summary.

Projected Annual Staffing and Operations Budget
See the Operational Cost Pro Forma for the first full year of operations - 2017. Approximate occupancy date is Jan. 2017
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Public Lobby
Open and inviting glass entry.

Building Exterior
Thermally insulated precast concrete panels.

Anti-microbial Floor Coatings
On all detention area floors.

Combined Direct & Indirect Supervision
Raised control room.

Steel Cells
Built-in furniture and large door window.

Site Improvements
Full landscaping per city requirements.

Plumbing Chase
Full height access door.

Uplighting
Uplifted environment.

HVAC Units
100% outside air with energy reclaim.

Specified Construction 
Quality Graphics
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Specified Construction 
Quality Graphics

Precast Compartment Walls
Also support roof.

Emergency Generator
Packaged unit.

Video Visiting

Laundry
Industrial fixtures & systems.

Medical
Nurse station views patient rooms.

Intake
Booking stations and open seating.

Rubberized Flooring
Recycled material reduces injuries.

Concrete Paving
Durable and long lasting at high traffic areas.

Open Ceilings
Access to building systems & natural light.

Administration
Office area is a quality environment.

Dayroom Furnishings
Long-wear stainless steel.
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Airport Site Off-Site Utilities 
Scope Information

1

Coppenrath, Lori

From: Buursma, Bill
Sent: Monday, February 18, 2013 10:13 AM
To: Chris Burris
Cc: Valdez, Bill; Coppenrath, Lori; PDX Admin 1
Subject: Benton County Replacement Jail Utilities

Chris,  Thought I should put into writing what we discussed on site scope as far as we know it today. 

Water    A water line exists in Plumley St fronting the project. 

Storm    Surface drainage swales can route surface run-off but because of the airport and bird restrictions they 
must drain to catch basins to avoid all standing water. Also the City of Corvallis will require storm water 
detention structures. These would drain slowly to the open canal bordering the site along the RR tracks. All 
paved areas/roofs  will require piped dranage and storage structures. 

Sewer   A new sewer line mist be run from the airport entry road the full length of improved Plumley St. (as 
shown on site plan) 

Street Development     The Plumley Rd  development(“Local Collector dev. stds.) will need a redone roadbed 
of crushed rock 24” deep , paving, curbs storm collection, lighting, sidewalks, etc. for about 1600 lin. Ft..  We 
need this price now but the cost may be shared by the Airport Authority. 

Wetlands      The Airport Authority recommended  placeholder costs as follows;   $12 k for wetland survey and 
3 ac.s @ $60 k wetland credits = $180 k wetland remediation. Evidently surface water has pooled on 3 acres in 
the wet season.  I have already loaded these costs into your Whole project Cost chart.    

Bill 
 
William   F. Buursma, AIA, LEED AP
Architect  |  Principal 
bbuursma@dlrgroup.com 

DLR Group
Architecture  Engineering  Planning  Interiors 
o: 206-461-6000  |  f: 206-461-6049 
901 Fifth Avenue, Suite 700  Seattle, WA  98164-1006 
Find us at:  dlrgroup.com  |  Facebook  |  Twitter 

ARCHITECT magazine names DLR Group #1 firm in the U.S. 

for the Airport site.
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DLR Group
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901 Fifth Avenue, Suite 700  Seattle, WA  98164-1006 
Find us at:  dlrgroup.com  |  Facebook  |  Twitter 

ARCHITECT magazine names DLR Group #1 firm in the U.S. 

1,200



pg | 44

Benton County Jail Needs Study

Construction Cost Summary
Benton County Justice Center
Conceptual Design Estimate

Estimate Clarification

Description

Basis of Estimate

This estimate has been prepared at the request of DLR Group and is to provide a Conceptual Cost estimate for 

the Benton County Justice Center.  The project is located in Corvallis, OR.

The estimate is based upon measured quantities and built-up rates prepared from the sketches, narratives and 

drawings provided by DLR Group dated 1-29-13.  

Where information was insufficient, assumptions and allowances were made based wherever possible on 

discussions with the architect and engineers. We have utilized our experience with similar projects, our cost data 

information from suppliers and subcontractors, taking into consideration the local construction market for the type 

and size of similar projects.

Unit pricing is based on March 2013 costs. 

Project Schedule:

  

Start: TBD  

End: TBD  

Duration: TBD  

A reasonable allowance of estimating contingency has been included to account for the level of the design and 

the complexity of the project.

It is assumed that the contractor will have free access to the work areas.

The costs used in this estimate are based on the assumption that competitive bids for all trades will be received, 

unless noted otherwise, and that the contractor will be required to pay state prevailing wages for the areas 

including travel and associated fringe benefits.

COMMENTARY ON THE ESTIMATE DETAILS:

Items are represented by standard units of measure. Example; LF, SY, CY, Item, Each, etc

Unless otherwise noted in the cost report, quantities are measures as fixed in position. There is no allowance for 

waste in the quantity.

UNIT RATES INCLUDE:

Materials, goods, and all costs in connection therewith including material required for lapping, jointing and the like 

and all connections therewith such as conveyance, delivery, unloading, storing, returning, packings, handling, 

hoisting and lowering, square and raking straight cutting, circular cutting and splay cutting, waste of materials, 

protection, progressive and final cleaning, samples, guarantees and warranties, labor and all costs in connection 

therewith, shop fabrication work, shop drawings, as-built drawings, manuals, testing, establishment costs, 

overhead costs and profit, plant and equipment, and site allowances.

Items Specifically Included

8.00%     - General Conditions

1.50%      - Insurance and Bonds 

4.00%      - Overhead & Profit

10.00%    - Estimating Contingency

5.00%     - Escalation

SEA20880-100

Printed: March 4, 2013   3:23 pm

Page 1 of 48
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Construction Cost Summary
Benton County Justice Center

Estimate Summary

Conceptual Design Estimate

Total CostCost/SFGFA SFDescriptionCode

Rates Current At February 2013

GFA: GFA

A Justice Center

$1,254,372$321.96A1 Administrative 3,896

$1,537,112$384.18A2 Intake/Discharge 4,001

$1,025,708$445.96A3 Medical 2,300

$699,260$452.30A4 Main Lobby/Visiting 1,546

$2,224,655$402.73A5 Facilities 5,524

$364,544$337.23A6 Program 1,081

$217,288$228.48A7 Main Corridor 951

$746,012$314.11A8 Housing Hall/Control Room 2,375

$782,366$368.69A9 Single Bed 2,122

$3,509,700$367.82A10 Double Bed 9,542

$40,248A11 Exercise Yard

$114,343A12 Vehicle Sally

$116,978A13 Loading Dock

$1,284,440S Sitework

A - Justice Center Total 33,338 $13,917,026$417.45

$465,333$252.08B Alternate One - Work Release 24 Bed 1,846

$1,166,645O Offsite Improvements

Estimated Net Cost $15,549,004 35,184 $441.93

 35,184Estimated Total Cost $15,549,004$441.93

SEA20880-100

Printed: March 4, 2013   3:23 pm

Page 3 of 48
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Benton County Replacement Jail - Development Cost Summary
Assumption: Construction Cost Based on Lowest Price Competitive Bids
Assumption: Tentative Location is City of Corvallis Airport Site
Assumption: Land is leased from Airport, not purchased

Item Basis Item Cost Sub-total

A. CONSTRUCTION COST
1.  Construction cost 104 beds, 33,968 gsf without yards $432/ gsf 13,917,026$ 
2.  Add Alternate 24 bed work release, 1,846 gsf $264/ gsf 465,333$      
3.  Sub-total construction Cost 14,382,359$ 

B. LAND ACQUISITION COST
1.  (6) acres land PH 1 Jail project, Leased from Airport Lease excl.
2.  Land survey Allowance 10,000$        
3.  Realtor fees incl. in purchase cost excl.
4.  Geotechnical survey & "design letter" Allowance 15,000$        
5.  Wetland Survey allowance 12,000$        
6.  Traffic Study excl excl.
7.  Environmental Survey SEPA checklist only 15,000$        
8.  Land use application and hearing process assistance allowance 5,000$          
9.  Sub-total Land Acqusition Cost 57,000$        

C. REIMBURSABLE FEES PAID CONTR.-PROVIDER (Reimb. To contr.)
1.  Water service utility conn. Fee 2,000$          
2.  Storm water service utility conn. Fee 2,000$          
3.  Sewer service utility conn. Fee 2,000$          
4.  Gas service utility conn. Fee 3,000$          
5.  Power service utility conn. Fee 3,000$          
6.  Permit fees, of all types (1.5% of construction cost) City of Corvallis 215,735$      
7.  Construction testing allowance 30,000$        
8.  System latecomer fees for prior infrastructure excl. - none excl.
9.  Street construction permit(s) allowance 20,000$        
10. Sales taxes on construction N/A N/A
11. Sub-total Connection Fees 277,735$      

D. OFF-SITE IMPROVEMENTS INCL. DESIGN COSTS 
1.  Water, incl. in on-site costs exist. on fronting rd. excl.
2.  Storm, incl. in on-site costs exist. through site excl.
3.  Sewer, to be paid to Airport 1600 lin. Ft. allowance 115,876$      
4.  Gas allowance 179,079$      
5.  Power allowance 131,675$      
6.  Wetland mitigation, allowance 3 ac., may be less 3 acres 252,817$      
7.  Communication allowance 65,837$        
8.  Frontage street development, to be paid to Airport 1,600 lin. ft. allowance 421,361$      
9.  Contingency 10% 10% of above Included
10. Sub-total Off Site Improvements and Design Costs 1,166,645$   

Whole Project Cost 
Summary
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E. OWNER'S DEVELOPMENT COSTS
1.  Arch/Engineer design cost & constr. observation cost WA  fee schedule 1,081,553$   
2.  A/E reimbursable expense, travel, printing, etc 2.5% of AE Fee 27,039$        
3.  Enhanced constr. observation, 1 addit.site  visit per mo. allowance 50,000$        
4.  Sustainability check list, no measur. nor accreditation allowance 15,000$        
5.  Specialty consultant cost estimating fee, 3 phases allowance 40,000$        
6.  Specialty consultant site civil design cost allowance 40,000$        
7.  Specialty consultant landscape design cost allowance 15,000$        
8.  Off-site road and sewer line design cost, 1600 lin. Ft. allowance 50,000$        
9.  Specialty food service consultant cost allowance 15,000$        
10.  Specialty security hardware and electronics consultant allowance 40,000$        
11.  Oregon solar energy system specialty design allowance 10,000$        
12.  Owner's "builders risk insurance"  allowance 0.30% of const. 43,147$        
13.  Furniture, fixtures, Equipment budget allowance 3% of const. 431,471$      
14.  Start up training, soft opening budget excl. excl.
15.  Legal services, donated by County excl. excl.
16.  Owner's in-house project management budget excl. excl.
17.  Contingency 10% 10% of above 185,821$      
18.  Sub-total Owner's Development Costs 2,044,031$   

F. WHOLE PROJECT CONTINGENCY FUNDS
1.  AE's contingency on construction scope adjustments 4% of construction 575,294$      
2.  Owner's contingency on whole project costs 5% of whole cost 896,389$      
3.  Sub-total Owner's Whole Project Contingency Fund 1,471,683$   

G. COST SUMMARY  
1.  Construction cost A 14,382,359$ 
2.  Development costs B through F 5,017,094$   
3.  Grand Total of all costs 19,399,453$ 

Whole Project Cost 
Summary
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Whole Project Cost Discussion

a.	 Targeted Jail Overall Budget Without Off-site Road and Utility Cost being included 
The $19,399,453 total project cost includes both construction cost and development overhead cost. The off-site 
costs for roads and utilities of $1,166,645 can be extracted to reveal the on-site total jail cost to be $18,232,808. 
This approximates the targeted jail budget.

b.	 Overall Budget Without the Work Release Alternate #1 being included 
The $18,232,808 on-site cost minus the Work Release 24 bed housing unit construction cost of $465,333 is 
$17,767,475. A proportionate share of Work Release’s share of development costs B-C-E-F of $126,064 can 
also be deleted for a resultant on-site cost for the basic jail of 105 beds of $17,641,411.  This is slightly below the 
approximate targeted budget.

c.	 Cost of Off-site Road and Utility Development Costs 
Please note that the cost schedule assumes that the cost of these off-site infrastructure services and the 
access road is pictured as a payment to the Airport Authority for them to then take responsibility for design and 
construction of these improvements which fall to their ownership. This includes items D1-10 at $1,166,645 and 
item E8 road design cost at $50,000 for a total payment to the Airport Authority of $1,216,645.

Alternates #1 and #2 Cost Effectiveness

d.	 Add Alternate  #1 Work Release Housing Unit 
This Add Alternate housing unit is very cost effective as one can see from the $465,333 cost for 24 beds which is 
less than $20,000 per bed. 

e.	 Add Alternate  #2 “Future” Quad Celled Housing Unit 
The demonstration plan layout in housing segment ‘D’ on the plan shows an area increase of only 520 GSF to 
turn the housing unit into a 4-bed cells configuration. This increases unit bed capacity from 20 to 32 beds.  And, 
the plumbing fixture count decreases from 10 to 8 for a cost savings.  The costs to increase bed capacity are 
approximately:

•	 Convert 1 Hsg. unit,        Add 520 sf      @$400/sf  = $208,000 add. cost,  Add 12 beds = 141 beds
•	 Convert 2 Hsg. units,      Add 1,040 sf   @$400/sf  = $416,000 add. cost,  Add 24 beds = 153 beds

The cost differential for adding beds by converting double cell units to quad cell units is very cost effective at a differential of 
$17,333 per bed.   

f.	 Comparative Cost Effectiveness Statistics 
If Work Release is included and two double celled units are switched to quad occupancies, the project cost 
effectiveness is improved given the fixed cost of the jails’ front end supporting services.

                                                                         # beds         Constr. Cost        Per Bed Relative Cost Efficiency
•	 Basic plan as drawn dbl. celled	       105 beds      $13,917,026                   $132,543
•	 Basic plan plus WR unit		       129 beds      $14,382,359                   $111,491
•	 Basic plan plus Quads & WR	       153 beds      $14,798,359                    $ 96,721

Whole Project Cost 
Discussion
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Bond Referendum 
Information
Community Consensus Success

Your Primary Mission: 
Strive to Create a Need that Resonates in Frequent Voter 
Target Audiences. 

5 Simple RULES for Successful Property Tax Bond Issue:
1.	 �Live by the 20-60-20 rule.  20% of the electorate is going to vote YES regardless of message or success of the 

campaign.  20% of the electorate is going to vote NO regardless of the message, benefits or facts of the campaign.  
Focus on the remaining 60% though your Primary and Secondary Missions.

2.	 �Work smarter, not harder…run a proactive, not reactionary campaign…target informational info to those residents that 
will make a difference in the outcome...frequent voters. 

3.	 �Frequent voter apathy is your enemy….not anti-tax, tea party or anti-government citizens. Focus on it. 
4.	 Make sure senior citizens are targeted with a unique campaign that explains the safety and cost benefits. 
5.	 �Educate the frequent voters with real and important benefits of voting YES and the consequences of a NO vote. “Why 

vote “Yes” if “No” doesn’t affect me...” 

Benton County
Benton County Jail Campaign Organization

Loaned Executive:  TBD
Treasurer/Secretary:  TBD

VOTER ID/ REGISTRATION 
COMMITTEE

SPEAKERS BUREAU 
COMMITTEE

 MARKETING  
COMMITTEE

NEIGHBORHOOD 
CANVASSING FUNDRAISING COMMITTEE TELEMARKETING 

COMMITTEE
SOCIAL MEDIA/ VIDEO 

MESSAGING
EVENT PLANNING 

COMMITTEE

Coordinators: TBD                        Coordinators: TBD                        Coordinators: TBD                        Coordinators: TBD                        Coordinators: TBD                        Coordinators: TBD                        Coordinators*: TBD                            Coordinators: TBD                        

Need people able to Need several speakers. Creative people who can Energetic people to Just need a few Energetic people to recruit  Need a few people to help Dependable people to
attend local events and Need coordinators to help create materials knock on doors in organized people for this citizens to come together with videotape and organize Kick Off event,
man voter registration make calls to groups & and get materials neighborhoods to solicit committee. They will need for minimum of two tele- scripting. First Fridays, Forums &
tables. schedule speakers. produced. yes votes.  Pass out yard to call district vendors for marketing campaign nights. Rallies
Need one person for signs & mktg materials donations (the entire Make it an event with  
each school bldg to Concentrating efforts committee will also help VIPs, snacks, drinks.
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Local Participation: Stakeholders

We recommended that the key leader of your bond campaign steering committee be what we call the “loaned executive”.   
This person should be a managerial type community member who can plan the campaign and promote the facts supporting 
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Bond Referendum 
Information
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Benton County Jail Needs Study

Bond Referendum 
Information

ID Task Name Duration Start Finish

1 BENTON COUNTY BOND RESOLUTION 252 days Wed 6/19/13 Fri 6/6/14

2 Benton County Willamette Criminal Justice Council Meeting 0 days Wed 6/19/13 Wed 6/19/13

3 Planning and Decision Making 60 days Thu 6/20/13 Wed 9/11/13

4 Site Selection 74 days Thu 6/20/13 Tue 10/1/13

5 Benton County Willamette Criminal Justice Council Meeting 0 days Wed 8/21/13 Wed 8/21/13

6 Benton County Willamette Criminal Justice Council Meeting 0 days Wed 9/18/13 Wed 9/18/13

7 Develop Jail Facility Committee 15 days Thu 8/22/13 Wed 9/11/13

8 Draft Communications Plan 10 days Thu 9/12/13 Wed 9/25/13

9 Compile "Likely" Voter Database 10 days Thu 9/12/13 Wed 9/25/13

10 Finalize Timeline & Critical Activities Schedule 5 days Thu 9/26/13 Wed 10/2/13

11 Finalize Communication Plan 10 days Thu 10/3/13 Wed 10/16/13

12 Survey "Likely" Voters to Develop Key Messages 10 days Thu 10/3/13 Wed 10/16/13

13 Benton County Willamette Criminal Justice Council Meeting 0 days Wed 10/16/13 Wed 10/16/13

14 Benton County Willamette Criminal Justice Council Meeting 26 days Wed 10/16/13 Wed 11/20/13

15 Develop Communication Material 30 days Thu 11/21/13 Wed 1/1/14

16 Mail 1st Communication to Potential Voters 0 days Wed 1/1/14 Wed 1/1/14

17 Presentations to Support Organizations 15 days Thu 1/2/14 Wed 1/22/14

18 Mail 2nd Communication to Potential Voters 0 days Wed 1/22/14 Wed 1/22/14

19 Finalize Preparation of Resolution Communication Plan 15 days Thu 1/23/14 Wed 2/12/14

20 Final Input and Direction for Ballot Proposition 0 days Wed 1/22/14 Wed 1/22/14

21 Election Resolution/Proposition Completed 0 days Tue 2/4/14 Tue 2/4/14

22 BOCC Adopts Resolution for Election 0 days Mon 2/10/14 Mon 2/10/14

23 County Resolution submitted to Auditor 0 days Thu 2/13/14 Thu 2/13/14

24 Last Day to File Resolution 0 days Mon 2/24/14 Mon 2/24/14

25 Execute Resolution Communication Plan 40 days Thu 2/13/14 Wed 4/9/14

26 Mail 3rd Communication to Potential Voters 0 days Wed 3/5/14 Wed 3/5/14

27 Presentations to Support Organizations 15 days Thu 3/6/14 Wed 3/26/14

28 Notice of Bond Election - Published 1st Time 0 days Mon 4/7/14 Mon 4/7/14

29 Notice of Bond Election - Published 2nd Time 0 days Wed 4/16/14 Wed 4/16/14

30 Primary Voting Period 12 days Fri 5/2/14 Tue 5/20/14

31 Election Day 0 days Tue 5/20/14 Tue 5/20/14

32 County Canvassing Board Certification Process 11 days Tue 5/20/14 Tue 6/3/14

33 Election Results Certified 0 days Fri 6/6/14 Fri 6/6/14

34 POST RESOLUTION PHASES 475 days Tue 5/20/14 Mon 3/14/16

35 Design phase Mobilization 15 days Tue 5/20/14 Mon 6/9/14

36 Post Bond Design Phase 180 days Tue 6/10/14 Mon 2/16/15

37 Bid and Permitting Phase 60 days Tue 2/17/15 Mon 5/11/15

38 Construction Phase 220 days Tue 5/12/15 Mon 3/14/16
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ID Task Name Duration Start Finish
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11 Finalize Communication Plan 10 days Thu 10/3/13 Wed 10/16/13
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Bond Referendum 
Information

ID Task Name Duration Start Finish
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37 Bid and Permitting Phase 60 days Tue 2/17/15 Mon 5/11/15

38 Construction Phase 220 days Tue 5/12/15 Mon 3/14/16

6/19

8/21

9/18

10/16

1/1

1/22

1/22

2/4

2/10

2/13

2/24

3/5

4/7

4/16

5/20

6/6

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
uarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 1

Date: Mon 6/10/13

ID Task Name Duration Start Finish

1 BENTON COUNTY BOND RESOLUTION 252 days Wed 6/19/13 Fri 6/6/14
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Safe  Commun i t ies  i n  Benton  County 
Why do we need to replace our jail?  
We are renting jail services from other counties to hold up to 50% of our inmates. These County rental costs support full 
time jobs in other county jails instead of supporting jobs in Benton County. We spend almost $1 million per year for outside 
bed rentals plus $25,000 per year to transport inmates to non-Benton County jails.

Why do we need to increase jail capacity as well as bring jobs back to Benton County?   
Even with the use of rental jail beds, the combined detention capacities are insufficient to serve the sanctions expected of 
our justice system. The lack of jail capacity results in: 1) turning away arrestees during frequent periods, 2) reduction of 
sentences, 3) inability to serve arrest warrants, and 4) limited rehabilitation programs to reduce re-offending.

How can new high efficiency jail planning reduce construction costs and future operations costs?   
The proposed high efficiency jail layout is dramatically different from the proposal of 10 years ago.

• No increase in staffing over today’s workforce 
expenditures. 

• Jail plan provides for incremental future expansions, 
as needed.

• New construction techniques reduce construction 
cost.  

• Video based visiting and court operations reduce 
inmate movement.  

• Limited nursing facilities reduce hospital trip costs.    
• Fast turn-around of police officers improves police 

coverage.  
• Added Work Release Center restores a missing 

justice system function.  

Ci t i zens  fo r  Sa fe  Commun i t ies
www.bentoncountysafecommunit ies.org

1. One (1) security staff station 
supervises all (7) housing units and 
the exercise yard 

2. Incremental future expansion 
capability allows minimization of the 
bed capacity for the initial build

3. Video visiting facilities in the 
housing units reduce inmate 
movement and reduce staff needed 
to supervise

4. Prefabricated concrete walls and 
steel cells are durable and reduce 
construction costs

5. Booking hand-off occurs at booking 
depart. Door to allow faster police 
turn-around

6. Work Release unit restores this 
missing component of the County’s 
justice system

High Efficiency Planning Features

High Efficiency Jail Planning | Benton County Replacement Jail
Design 2014 | Construction 2015 – 2016 | Opening Spring 2017

1

2

3

4

5 6

Jail Administration, 
Lobby, & Staff Support
Inmate Programs & 
Video Court

Health Services

Food Service, Laundry 
& Building Support

Intake & Release

Inmate Housing

Public 
Entry

Truck 
Dock

Voter Information Card

Front

Back

Bond Referendum 
Information
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Benton County Jail Needs Study

Benton County Justice Center

Estimate Summary

Conceptual Design Estimate

Total CostCost/SFGFA SFDescriptionCode

Rates Current At February 2013

GFA: GFA

A Justice Center

$1,254,372$321.96A1 Administrative 3,896

$1,537,112$384.18A2 Intake/Discharge 4,001

$1,025,708$445.96A3 Medical 2,300

$699,260$452.30A4 Main Lobby/Visiting 1,546

$2,224,655$402.73A5 Facilities 5,524

$364,544$337.23A6 Program 1,081

$217,288$228.48A7 Main Corridor 951

$746,012$314.11A8 Housing Hall/Control Room 2,375

$782,366$368.69A9 Single Bed 2,122

$3,509,700$367.82A10 Double Bed 9,542

$40,248A11 Exercise Yard

$114,343A12 Vehicle Sally

$116,978A13 Loading Dock

$1,284,440S Sitework

A - Justice Center Total 33,338 $13,917,026$417.45

$465,333$252.08B Alternate One - Work Release 24 Bed 1,846

$1,166,645O Offsite Improvements

Estimated Net Cost $15,549,004 35,184 $441.93

 35,184Estimated Total Cost $15,549,004$441.93

SEA20880-100

Printed: March 1, 2013  11:56 am

Page 1 of 46
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Final Report

Benton County Justice Center
Conceptual Design Estimate

Elemental Summary - Base Building

Code Description Total

Code: A

Location: Justice Center

Cost/SF

GFA: 33,338 SF

$194,609A1010 Standard Foundations $5.84/SF

$264,134A1030 Slab on Grade $7.92/SF

$129,474B1010 Floor Construction $3.88/SF

$808,527B1020 Roof Construction $24.25/SF

$809,477B2010 Exterior Walls $24.28/SF

$178,491B2020 Exterior Windows $5.35/SF

$91,943B2030 Exterior Doors $2.76/SF

$586,812B3010 Roof Coverings $17.60/SF

$123,019B3020 Roof Openings $3.69/SF

$1,824,232C1010 Partitions $54.72/SF

$298,809C1020 Interior Doors $8.96/SF

$269,475C1030 Fittings $8.08/SF

$98,757C2010 Stair Construction $2.96/SF

$12,991C3010 Wall Finishes $0.39/SF

$84,139C3020 Floor Finishes $2.52/SF

$206,358C3030 Ceiling Finishes $6.19/SF

$278,123D2010 Plumbing Fixtures $8.34/SF

$21,821D2020 Domestic Water Distribution $0.65/SF

$19,752D2030 Sanitary Waste $0.59/SF

$6,057D2090 Other Plumbing Systems $0.18/SF

$1,404,705D3010 Energy Supply $42.14/SF

$76,748D3040 Distribution Systems $2.30/SF

$251,945D4010 Sprinklers $7.56/SF

$680,422D5010 Electrical Service & Distribution $20.41/SF

$368,967D5020 Lighting and Branch Wiring $11.07/SF

$464,364D5030 Communications & Security $13.93/SF

$338,017D5090 Other Electrical Systems $10.14/SF

$25,676E1010 Commercial Equipment $0.77/SF

$721,060E1020 Institutional Equipment $21.63/SF

$19,752E1030 Vehicular Equipment $0.59/SF

$325,399E2010 Fixed Furnishings $9.76/SF

$1,518,613F1030 Special Construction Systems $45.55/SF

$99,583G1010 Site Clearing $2.99/SF

$109,267G1030 Site Earthwork $3.28/SF

$14,272G2010 Roadways $0.43/SF

$341,566G2020 Parking Lots $10.25/SF

$11,449G2030 Pedestrian Paving $0.34/SF

$96,955G2040 Site Development $2.91/SF

$165,121G2050 Landscaping $4.95/SF

$13,340,881Page Total

March 1, 2013  11:56 amPrinted:

SEA20880-100 Page 2 of 46
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Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Elemental Summary - Base Building

Code Description Total

Code: A  continued

Location: Justice Center

Cost/SF

GFA: 33,338 SF

$54,514G3010 Water Supply $1.64/SF

$16,887G3020 Sanitary Water $0.51/SF

$300,220G3030 Storm Sewer $9.01/SF

$31,898G3060 Fuel Distribution $0.96/SF

$75,054G4010 Electrical Distribution $2.25/SF

$60,044G4020 Site Lighting $1.80/SF

$37,528G4030 Site Communications & Security $1.13/SF

Justice Center Total $13,917,026$417.45

March 1, 2013  11:56 amPrinted:

SEA20880-100 Page 3 of 46
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Final Report

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A1

Location: Administrative

Code Description Unit Qty Rate Total

A1010 Standard Foundations

9 Standard Foundations (Per GFA) SF $5.273,896.00 $20,520

$20,520Standard Foundations Total

A1030 Slab on Grade

11 6" Slab On Grade SF $7.573,896.00 $29,498

$29,498Slab on Grade Total

B1020 Roof Construction

8 Canopy - Steel Framing SF $26.33210.00 $5,530

12 Structural Steel Roof Framing - Fireproofing 

Excluded

SF $17.783,896.00 $69,256

13 Metal Roof Decking SF $3.623,896.00 $14,108

36 Allowance for Fall Arrest System SF $0.334,106.00 $1,352

38 Allowance for Firestopping at Penetrations SF $0.074,106.00 $269

$90,515Roof Construction Total

B2010 Exterior Walls

1 10.5" Insulated Painted Precast Wall Panel SF $42.142,159.00 $90,971

2 8" Painted Precast Wall SF $36.86221.00 $8,147

22 Granite Wainscot SF $50.04450.00 $22,516

57 Furred Painted GWB Walls at Precast Panels SF $5.932,159.00 $12,793

$134,427Exterior Walls Total

B2020 Exterior Windows

3 Aluminum Window SF $85.6250.00 $4,281

51 Curtainwall SF $111.93352.00 $39,398

$43,679Exterior Windows Total

B2030 Exterior Doors

6 3x7 HM Door/Frame/Hardware/Glazing EA $2,931.001.00 $2,931

50 Aluminum Framed Storefront -Single EA $3,951.001.00 $3,951

105 3'-6" x 7' Detention Security 

Door/Frame/Hardware

EA $5,069.001.00 $5,069

$11,951Exterior Doors Total

B3010 Roof Coverings

31 1/2" Cover Board SF $2.174,516.65 $9,813

32 Rigid Insulation SF $5.274,106.00 $21,626

33 Modified Bituminous Roofing SF $6.254,106.00 $25,681

34 Allowance for Flashings/Trims/Sealants SF $2.634,106.00 $10,813

35 Allowance for Roof Walk Pads SF $5.27410.65 $2,163

$70,096Roof Coverings Total

B3020 Roof Openings

37 Allowance for Misc. Roof Specialties, 

Penetrations, Curbs

SF $0.264,106.00 $1,082

47 Allowance for Roof Hatches, Ladders, Smoke 

Hatches

SF $0.204,106.00 $811

SEA20880-100

Printed: March 1, 2013  11:56 am

Page 4 of 46



pg | 62

Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A1  continued

Location: Administrative

Code Description Unit Qty Rate Total

52 8'x4' Skylights EA $4,476.754.00 $17,907

$19,800Roof Openings Total

C1010 Partitions

20 8" Painted Precast Wall Panel SF $36.871,065.03 $39,268

24 (2) Sided GWB/Metal Stud Framing SF $11.987,490.08 $89,749

26 Batt lnsulation SF $0.997,490.08 $7,396

27 Paint Walls SF $1.1914,980.00 $17,752

54 Abuse Resistant Interior Glazing SF $118.5050.00 $5,925

56 Furred Painted GWB Walls at Precast Panels SF $5.931,905.00 $11,289

121 Allowance for Misc. Finish Carpentry SF $1.983,896.00 $7,695

$179,074Partitions Total

C1020 Interior Doors

40 3x7 HM 

Doors/Frames/Hardware/Glazing/Hardware

EA $2,567.6712.00 $30,812

41 Bifold Closet Door EA $1,152.001.00 $1,152

42 Closet Doors EA $658.605.00 $3,293

43 3x7 WD Doors/HM Frames/Hardware EA $1,843.339.00 $16,590

44 3x7 WD Doors/HM Frames/Glazing/Hardware EA $2,238.502.00 $4,477

106 Secured Metal Doors/Frames/Hardware EA $3,819.001.00 $3,819

$60,143Interior Doors Total

C1030 Fittings

29 Allowance for Misc. Metals, Bracing, Backing, 

etc.

SF $1.323,896.00 $5,130

30 Allowance for Misc. Rough Carpentry SF $1.323,896.00 $5,130

67 Whiteboards EA $1,053.002.00 $2,106

68 Allowance for Misc. Bulletin Boards/Tack 

Boards/Visual Displays

SF $0.203,896.00 $770

69 Interior Room and Code Signage SF $0.333,896.00 $1,283

70 Phone/Battery Charge Station SF $0.263,896.00 $1,026

71 Toilet/Urinal Partitions (Per RR) EA $3,028.504.00 $12,114

72 Restroom Accessories (Per RR) EA $1,580.004.00 $6,320

73 Janitor Room Accessories EA $1,021.001.00 $1,021

74 Shower and Laundry Accessories EA $1,020.502.00 $2,041

75 Allowance for Misc. Corner Guards and  Wall 

Protections

SF $0.663,896.00 $2,565

76 Fire Extinguishers and Cabinets EA $724.002.00 $1,448

77 Metal Lockers EA $460.8336.00 $16,590

78 Allowance for Mail Box LS $3,293.001.00 $3,293

84 Allowance for Television/Projector Support 

Brackets

LS $1,448.001.00 $1,448

88 Gun Lockers EA $658.001.00 $658

$62,943Fittings Total

C3020 Floor Finishes

19 Sealed Concrete SF $1.39155.85 $216

58 Carpet Tile SY $50.04324.73 $16,249

SEA20880-100

Printed: March 1, 2013  11:56 am
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Final Report

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A1  continued

Location: Administrative

Code Description Unit Qty Rate Total

59 Linoleum SF $5.60818.61 $4,582

$21,047Floor Finishes Total

C3030 Ceiling Finishes

16 ACT SF $5.273,276.00 $17,255

17 Suspended GWB SF $9.88467.00 $4,612

48 Allowance for Access Panel SF $0.133,896.00 $512

$22,379Ceiling Finishes Total

D2010 Plumbing Fixtures

65 Plumbing: Fixtures/Piping (per GFA) SF $8.233,896.00 $32,063

$32,063Plumbing Fixtures Total

D3010 Energy Supply

66 HVAC Systems (per GFA) SF $42.143,896.00 $164,163

$164,163Energy Supply Total

D4010 Sprinklers

62 Fire Sprinkler System SF $5.273,896.00 $20,520

63 Fire Sprinkler System above Ceiling Space SF $4.283,896.00 $16,673

$37,193Sprinklers Total

D5010 Electrical Service & Distribution

91 Electrical Service and Distribution SF $16.463,896.00 $64,126

179 Allowance for Emergency Power SF $3.953,896.00 $15,391

$79,517Electrical Service & Distribution 

Total

D5020 Lighting and Branch Wiring

92 Lighting and Wiring SF $10.533,896.00 $41,040

$41,040Lighting and Branch Wiring Total

D5030 Communications & Security

93 Fire Alarm Allowance SF $2.633,896.00 $10,260

94 CISCO Systems - Allowance SF $3.293,896.00 $12,825

95 Access Control Allowance SF $0.663,896.00 $2,565

96 Intrusion Detection Allowance SF $4.833,896.00 $18,828

97 Video Surveillance Allowance SF $1.983,896.00 $7,695

$52,173Communications & Security Total

D5090 Other Electrical Systems

180 Allowance for Solar Panels SF $10.143,896.00 $39,501

$39,501Other Electrical Systems Total

E1010 Commercial Equipment

81 Allowance for Residential Appliances LS $8,558.331.20 $10,270

$10,270Commercial Equipment Total

E1020 Institutional Equipment

82 Projections Screens EA $2,073.502.00 $4,147

SEA20880-100

Printed: March 1, 2013  11:56 am

Page 6 of 46



pg | 64

Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A1  continued

Location: Administrative

Code Description Unit Qty Rate Total

83 Suspended Projector Mount EA $1,580.502.00 $3,161

$7,308Institutional Equipment Total

E2010 Fixed Furnishings

79 Allowance for Misc. Shelving LS $2,633.001.00 $2,633

80 Allowance for Casework SF $2.303,896.00 $8,976

85 Allowance for Window Blinds SF $15.80402.00 $6,352

86 Walk-Off Mats SF $32.93100.00 $3,293

89 Gun Safe EA $2,106.001.00 $2,106

90 Key Cabinet EA $1,712.001.00 $1,712

$25,072Fixed Furnishings Total

Total $1,254,372Administrative

SEA20880-100

Printed: March 1, 2013  11:56 am
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Final Report

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A2

Location: Intake/Discharge

Code Description Unit Qty Rate Total

A1010 Standard Foundations

9 Standard Foundations (Per GFA) SF $5.274,001.00 $21,074

$21,074Standard Foundations Total

A1030 Slab on Grade

11 6" Slab On Grade SF $7.574,001.00 $30,293

$30,293Slab on Grade Total

B1020 Roof Construction

12 Structural Steel Roof Framing - Fireproofing 

Excluded

SF $17.784,001.00 $71,122

13 Metal Roof Decking SF $3.624,001.00 $14,486

36 Allowance for Fall Arrest System SF $0.334,001.00 $1,317

38 Allowance for Firestopping at Penetrations SF $0.074,001.00 $264

$87,189Roof Construction Total

B2010 Exterior Walls

1 10.5" Insulated Painted Precast Wall Panel SF $42.141,258.00 $53,006

57 Furred Painted GWB Walls at Precast Panels SF $5.931,274.00 $7,549

$60,555Exterior Walls Total

B2020 Exterior Windows

104 Window with Security Bars SF $263.3642.00 $11,061

$11,061Exterior Windows Total

B2030 Exterior Doors

105 3'-6" x 7' Detention Security 

Door/Frame/Hardware

EA $5,070.002.00 $10,140

$10,140Exterior Doors Total

B3010 Roof Coverings

31 1/2" Cover Board SF $2.174,401.15 $9,562

32 Rigid Insulation SF $5.274,001.00 $21,074

33 Modified Bituminous Roofing SF $6.254,001.00 $25,025

34 Allowance for Flashings/Trims/Sealants SF $2.634,001.00 $10,537

35 Allowance for Roof Walk Pads SF $5.27400.15 $2,108

$68,306Roof Coverings Total

B3020 Roof Openings

37 Allowance for Misc. Roof Specialties, 

Penetrations, Curbs

SF $0.264,001.00 $1,053

47 Allowance for Roof Hatches, Ladders, Smoke 

Hatches

SF $0.204,001.00 $790

52 8'x4' Skylights EA $4,476.754.00 $17,907

$19,750Roof Openings Total

C1010 Partitions

20 8" Painted Precast Wall Panel SF $36.871,875.03 $69,131

23 8" Grout Filled CMU SF $31.602,864.98 $90,540

24 (2) Sided GWB/Metal Stud Framing SF $11.984,149.22 $49,720

SEA20880-100

Printed: March 1, 2013  11:56 am
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Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A2  continued

Location: Intake/Discharge

Code Description Unit Qty Rate Total

25 Security Mesh SF $5.202,161.26 $11,240

26 Batt lnsulation SF $0.994,149.22 $4,097

27 Paint Walls SF $1.1914,028.00 $16,627

28 Interior Storefront SF $59.26119.00 $7,052

54 Abuse Resistant Interior Glazing SF $118.52119.00 $14,104

56 Furred Painted GWB Walls at Precast Panels SF $5.932,254.00 $13,355

99 Interior Chain Link Fencing SF $13.17180.00 $2,370

110 Wire Mesh Partitions SF $50.03200.00 $10,006

121 Allowance for Misc. Finish Carpentry SF $1.974,001.00 $7,901

$296,143Partitions Total

C1020 Interior Doors

40 3x7 HM 

Doors/Frames/Hardware/Glazing/Hardware

EA $2,567.805.00 $12,839

42 Closet Doors EA $658.502.00 $1,317

43 3x7 WD Doors/HM Frames/Hardware EA $1,843.502.00 $3,687

87 Detention Furniture: Transaction Drawer and 

Paper Passes

EA $2,765.001.00 $2,765

98 Interior Chain Link Gate EA $922.001.00 $922

106 Secured Metal Doors/Frames/Hardware EA $3,819.003.00 $11,457

$32,987Interior Doors Total

C1030 Fittings

29 Allowance for Misc. Metals, Bracing, Backing, 

etc.

SF $1.324,001.00 $5,268

30 Allowance for Misc. Rough Carpentry SF $1.324,001.00 $5,268

68 Allowance for Misc. Bulletin Boards/Tack 

Boards/Visual Displays

SF $0.204,001.00 $790

69 Interior Room and Code Signage SF $0.334,001.00 $1,316

71 Toilet/Urinal Partitions (Per RR) EA $3,028.502.00 $6,057

72 Restroom Accessories (Per RR) EA $1,580.502.00 $3,161

73 Janitor Room Accessories EA $1,021.001.00 $1,021

74 Shower and Laundry Accessories EA $1,020.502.00 $2,041

75 Allowance for Misc. Corner Guards and  Wall 

Protections

SF $0.664,001.00 $2,633

76 Fire Extinguishers and Cabinets EA $724.002.00 $1,448

88 Gun Lockers EA $658.001.00 $658

109 Dressing Room Dividing Partitions/Curtains EA $1,086.002.00 $2,172

$31,833Fittings Total

C3010 Wall Finishes

107 Ceramic Tile SF $15.81200.00 $3,161

$3,161Wall Finishes Total

C3020 Floor Finishes

19 Sealed Concrete SF $1.381,320.33 $1,825

59 Linoleum SF $5.5940.04 $224

SEA20880-100

Printed: March 1, 2013  11:56 am
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Final Report

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A2  continued

Location: Intake/Discharge

Code Description Unit Qty Rate Total

108 Rubber Sheet Flooring SF $8.49801.00 $6,803

$8,852Floor Finishes Total

C3030 Ceiling Finishes

16 ACT SF $5.27866.00 $4,561

17 Suspended GWB SF $9.89203.00 $2,007

18 Suspended GWB with Security Barrier Mesh SF $17.44121.00 $2,110

48 Allowance for Access Panel SF $0.134,001.00 $527

64 4" Sonospray to exposed deck SF $5.601,883.00 $10,538

103 Steel Security Plank Ceiling SF $13.83346.00 $4,784

$24,527Ceiling Finishes Total

D2010 Plumbing Fixtures

65 Plumbing: Fixtures/Piping (per GFA) SF $8.234,001.00 $32,925

$32,925Plumbing Fixtures Total

D3010 Energy Supply

66 HVAC Systems (per GFA) SF $42.144,001.00 $168,587

$168,587Energy Supply Total

D4010 Sprinklers

62 Fire Sprinkler System SF $5.274,001.00 $21,074

63 Fire Sprinkler System above Ceiling Space SF $4.282,118.00 $9,065

$30,139Sprinklers Total

D5010 Electrical Service & Distribution

91 Electrical Service and Distribution SF $16.464,001.00 $65,854

179 Allowance for Emergency Power SF $3.954,001.00 $15,804

$81,658Electrical Service & Distribution 

Total

D5020 Lighting and Branch Wiring

92 Lighting and Wiring SF $10.534,001.00 $42,148

$42,148Lighting and Branch Wiring Total

D5030 Communications & Security

93 Fire Alarm Allowance SF $2.634,001.00 $10,537

94 CISCO Systems - Allowance SF $3.294,001.00 $13,170

95 Access Control Allowance SF $0.664,001.00 $2,633

96 Intrusion Detection Allowance SF $4.834,001.00 $19,336

97 Video Surveillance Allowance SF $1.974,001.00 $7,901

$53,577Communications & Security Total

D5090 Other Electrical Systems

180 Allowance for Solar Panels SF $10.144,001.00 $40,567

$40,567Other Electrical Systems Total

E1010 Commercial Equipment

81 Allowance for Residential Appliances LS $8,560.000.60 $5,136

$5,136Commercial Equipment Total

Page Total $486,067

SEA20880-100

Printed: March 1, 2013  11:56 am

Page 10 of 46



pg | 68

Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A2  continued

Location: Intake/Discharge

Code Description Unit Qty Rate Total

E1020 Institutional Equipment

82 Projections Screens EA $2,075.001.00 $2,075

83 Suspended Projector Mount EA $1,580.001.00 $1,580

$3,655Institutional Equipment Total

E2010 Fixed Furnishings

79 Allowance for Misc. Shelving LS $2,633.001.00 $2,633

80 Allowance for Casework SF $2.304,001.00 $9,218

85 Allowance for Window Blinds SF $15.80161.00 $2,544

89 Gun Safe EA $2,106.001.00 $2,106

111 Intake Property Shelving LF $210.68800.00 $168,546

112 Issue/Collection Area Storage EA $1,448.502.00 $2,897

113 Safe EA $2,106.001.00 $2,106

114 Booking and Visitation Booths including Desk 

and Partitions

EA $1,448.333.00 $4,345

116 Records/File Storage EA $3,457.001.00 $3,457

$197,852Fixed Furnishings Total

F1030 Special Construction Systems

100 Detention Cell including Truss Wall, Grout, 

Ceiling, SHM Frame and Door, Furniture, Light 

Fixture, Paint, Caulk and Cutouts

EA $21,397.297.00 $149,781

102 Holding Cell including Truss Wall, Grout, Ceiling, 

SHM Frame and Door, Furniture, Light Fixture, 

Paint, Caulk and Cutouts

EA $12,608.002.00 $25,216

$174,997Special Construction Systems Total

Total $1,537,112Intake/Discharge

SEA20880-100

Printed: March 1, 2013  11:56 am
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Final Report

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A3

Location: Medical

Code Description Unit Qty Rate Total

A1010 Standard Foundations

9 Standard Foundations (Per GFA) SF $5.272,300.00 $12,114

$12,114Standard Foundations Total

A1030 Slab on Grade

11 6" Slab On Grade SF $7.572,300.00 $17,414

$17,414Slab on Grade Total

B1020 Roof Construction

12 Structural Steel Roof Framing - Fireproofing 

Excluded

SF $17.782,300.00 $40,885

13 Metal Roof Decking SF $3.622,300.00 $8,328

36 Allowance for Fall Arrest System SF $0.332,300.00 $757

38 Allowance for Firestopping at Penetrations SF $0.072,300.00 $151

$50,121Roof Construction Total

B2010 Exterior Walls

1 10.5" Insulated Painted Precast Wall Panel SF $42.14697.00 $29,369

57 Furred Painted GWB Walls at Precast Panels SF $5.93574.00 $3,402

$32,771Exterior Walls Total

B2020 Exterior Windows

104 Window with Security Bars SF $263.3642.00 $11,061

$11,061Exterior Windows Total

B2030 Exterior Doors

6 3x7 HM Door/Frame/Hardware/Glazing EA $2,931.001.00 $2,931

105 3'-6" x 7' Detention Security 

Door/Frame/Hardware

EA $5,069.001.00 $5,069

$8,000Exterior Doors Total

B3010 Roof Coverings

31 1/2" Cover Board SF $2.172,530.04 $5,498

32 Rigid Insulation SF $5.272,300.00 $12,114

33 Modified Bituminous Roofing SF $6.252,300.00 $14,386

34 Allowance for Flashings/Trims/Sealants SF $2.632,300.00 $6,057

35 Allowance for Roof Walk Pads SF $5.27230.04 $1,212

$39,267Roof Coverings Total

B3020 Roof Openings

37 Allowance for Misc. Roof Specialties, 

Penetrations, Curbs

SF $0.262,300.00 $605

47 Allowance for Roof Hatches, Ladders, Smoke 

Hatches

SF $0.202,300.00 $455

52 8'x4' Skylights EA $4,476.502.00 $8,953

$10,013Roof Openings Total

C1010 Partitions

20 8" Painted Precast Wall Panel SF $36.871,410.02 $51,987

23 8" Grout Filled CMU SF $31.601,907.33 $60,276

SEA20880-100

Printed: March 1, 2013  11:56 am
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Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A3  continued

Location: Medical

Code Description Unit Qty Rate Total

24 (2) Sided GWB/Metal Stud Framing SF $11.982,264.80 $27,139

25 Security Mesh SF $5.201,438.84 $7,483

26 Batt lnsulation SF $0.992,264.80 $2,239

27 Paint Walls SF $1.198,344.00 $9,889

56 Furred Painted GWB Walls at Precast Panels SF $5.932,240.00 $13,272

121 Allowance for Misc. Finish Carpentry SF $1.972,300.00 $4,542

$176,827Partitions Total

C1020 Interior Doors

40 3x7 HM 

Doors/Frames/Hardware/Glazing/Hardware

EA $2,567.6411.00 $28,244

42 Closet Doors EA $658.001.00 $658

106 Secured Metal Doors/Frames/Hardware EA $3,818.754.00 $15,275

$44,177Interior Doors Total

C1030 Fittings

29 Allowance for Misc. Metals, Bracing, Backing, 

etc.

SF $1.322,300.00 $3,028

30 Allowance for Misc. Rough Carpentry SF $1.322,300.00 $3,028

68 Allowance for Misc. Bulletin Boards/Tack 

Boards/Visual Displays

SF $0.202,300.00 $455

69 Interior Room and Code Signage SF $0.332,300.00 $757

71 Toilet/Urinal Partitions (Per RR) EA $3,028.001.00 $3,028

73 Janitor Room Accessories EA $1,021.001.00 $1,021

74 Shower and Laundry Accessories EA $1,020.502.00 $2,041

75 Allowance for Misc. Corner Guards and  Wall 

Protections

SF $0.662,300.00 $1,514

76 Fire Extinguishers and Cabinets EA $724.002.00 $1,448

77 Metal Lockers EA $460.888.00 $3,687

$20,007Fittings Total

C3010 Wall Finishes

107 Ceramic Tile SF $15.81200.00 $3,161

$3,161Wall Finishes Total

C3020 Floor Finishes

58 Carpet Tile SY $49.9612.79 $639

115 High Performance Coating SF $6.582,185.10 $14,386

$15,025Floor Finishes Total

C3030 Ceiling Finishes

16 ACT SF $5.27618.00 $3,255

17 Suspended GWB SF $9.88197.00 $1,947

18 Suspended GWB with Security Barrier Mesh SF $17.46127.00 $2,217

48 Allowance for Access Panel SF $0.132,300.00 $302

64 4" Sonospray to exposed deck SF $5.60874.00 $4,892

$12,613Ceiling Finishes Total

Page Total $159,547

SEA20880-100
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Final Report

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A3  continued

Location: Medical

Code Description Unit Qty Rate Total

D2010 Plumbing Fixtures

65 Plumbing: Fixtures/Piping (per GFA) SF $8.232,300.00 $18,928

$18,928Plumbing Fixtures Total

D2090 Other Plumbing Systems

119 Allowance for Misc. Medical Piping SF $2.632,300.00 $6,057

$6,057Other Plumbing Systems Total

D3010 Energy Supply

66 HVAC Systems (per GFA) SF $42.142,300.00 $96,913

$96,913Energy Supply Total

D4010 Sprinklers

62 Fire Sprinkler System SF $5.272,300.00 $12,114

63 Fire Sprinkler System above Ceiling Space SF $4.281,426.00 $6,103

$18,217Sprinklers Total

D5010 Electrical Service & Distribution

91 Electrical Service and Distribution SF $16.462,300.00 $37,858

179 Allowance for Emergency Power SF $3.952,300.00 $9,087

$46,945Electrical Service & Distribution 

Total

D5020 Lighting and Branch Wiring

92 Lighting and Wiring SF $10.532,300.00 $24,229

$24,229Lighting and Branch Wiring Total

D5030 Communications & Security

93 Fire Alarm Allowance SF $2.632,300.00 $6,057

94 CISCO Systems - Allowance SF $3.292,300.00 $7,571

95 Access Control Allowance SF $0.662,300.00 $1,514

96 Intrusion Detection Allowance SF $4.832,300.00 $11,114

97 Video Surveillance Allowance SF $1.972,300.00 $4,542

120 Allowance for Nurse Call/Monitored Door SF $2.632,300.00 $6,057

$36,855Communications & Security Total

D5090 Other Electrical Systems

180 Allowance for Solar Panels SF $10.142,300.00 $23,321

$23,321Other Electrical Systems Total

E1020 Institutional Equipment

117 Allowance for Medical Sterilizing Equipment SF $79.012,300.00 $181,713

$181,713Institutional Equipment Total

E2010 Fixed Furnishings

79 Allowance for Misc. Shelving LS $2,633.001.00 $2,633

80 Allowance for Casework SF $2.302,300.00 $5,299

85 Allowance for Window Blinds SF $15.7942.00 $663

$8,595Fixed Furnishings Total

Page Total $461,773

SEA20880-100
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Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A3  continued

Location: Medical

Code Description Unit Qty Rate Total

F1030 Special Construction Systems

100 Detention Cell including Truss Wall, Grout, 

Ceiling, SHM Frame and Door, Furniture, Light 

Fixture, Paint, Caulk and Cutouts

EA $21,397.254.00 $85,589

102 Holding Cell including Truss Wall, Grout, Ceiling, 

SHM Frame and Door, Furniture, Light Fixture, 

Paint, Caulk and Cutouts

EA $12,608.001.00 $12,608

118 Allowance for Nurse Station Casework LS $13,167.001.00 $13,167

$111,364Special Construction Systems Total

Total $1,025,708Medical

SEA20880-100
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Final Report

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A4

Location: Main Lobby/Visiting

Code Description Unit Qty Rate Total

A1010 Standard Foundations

9 Standard Foundations (Per GFA) SF $5.271,546.00 $8,143

$8,143Standard Foundations Total

A1030 Slab on Grade

11 6" Slab On Grade SF $7.571,546.00 $11,705

$11,705Slab on Grade Total

B1020 Roof Construction

8 Canopy - Steel Framing SF $26.33470.00 $12,377

12 Structural Steel Roof Framing - Fireproofing 

Excluded

SF $17.781,546.00 $27,482

13 Metal Roof Decking SF $3.621,546.00 $5,599

36 Allowance for Fall Arrest System SF $0.332,016.00 $663

38 Allowance for Firestopping at Penetrations SF $0.072,016.00 $132

$46,253Roof Construction Total

B2010 Exterior Walls

1 10.5" Insulated Painted Precast Wall Panel SF $42.14600.00 $25,282

22 Granite Wainscot SF $50.04250.00 $12,510

57 Furred Painted GWB Walls at Precast Panels SF $5.93280.00 $1,659

$39,451Exterior Walls Total

B2020 Exterior Windows

51 Curtainwall SF $111.93848.00 $94,913

$94,913Exterior Windows Total

B2030 Exterior Doors

5 Aluminum Storefront Entry - Pair EA $7,900.001.00 $7,900

$7,900Exterior Doors Total

B3010 Roof Coverings

31 1/2" Cover Board SF $2.172,217.63 $4,817

32 Rigid Insulation SF $5.272,016.00 $10,619

33 Modified Bituminous Roofing SF $6.252,016.00 $12,609

34 Allowance for Flashings/Trims/Sealants SF $2.632,016.00 $5,310

35 Allowance for Roof Walk Pads SF $5.27201.63 $1,063

$34,418Roof Coverings Total

B3020 Roof Openings

37 Allowance for Misc. Roof Specialties, 

Penetrations, Curbs

SF $0.262,016.00 $531

47 Allowance for Roof Hatches, Ladders, Smoke 

Hatches

SF $0.202,016.00 $397

122 4'x4' Skylights EA $2,633.405.00 $13,167

$14,095Roof Openings Total

C1010 Partitions

20 8" Painted Precast Wall Panel SF $36.87795.02 $29,313

23 8" Grout Filled CMU SF $31.60590.56 $18,663

SEA20880-100
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Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A4  continued

Location: Main Lobby/Visiting

Code Description Unit Qty Rate Total

24 (2) Sided GWB/Metal Stud Framing SF $11.981,297.50 $15,547

25 Security Mesh SF $5.20445.50 $2,318

26 Batt lnsulation SF $0.991,297.50 $1,282

27 Paint Walls SF $1.183,776.00 $4,474

28 Interior Storefront SF $59.25272.00 $16,116

54 Abuse Resistant Interior Glazing SF $118.5070.00 $8,295

56 Furred Painted GWB Walls at Precast Panels SF $5.932,380.00 $14,104

121 Allowance for Misc. Finish Carpentry SF $1.981,546.00 $3,055

123 Ballistic Glazing at Reception SF $256.7880.00 $20,542

124 Glazing at Visitation SF $125.09175.00 $21,890

$155,599Partitions Total

C1020 Interior Doors

43 3x7 WD Doors/HM Frames/Hardware EA $1,843.502.00 $3,687

49 Aluminum Framed Storefront Pair EA $7,900.001.00 $7,900

106 Secured Metal Doors/Frames/Hardware EA $3,818.502.00 $7,637

$19,224Interior Doors Total

C1030 Fittings

29 Allowance for Misc. Metals, Bracing, Backing, 

etc.

SF $1.321,546.00 $2,036

30 Allowance for Misc. Rough Carpentry SF $1.321,546.00 $2,036

68 Allowance for Misc. Bulletin Boards/Tack 

Boards/Visual Displays

SF $0.201,546.00 $307

69 Interior Room and Code Signage SF $0.331,546.00 $509

75 Allowance for Misc. Corner Guards and  Wall 

Protections

SF $0.661,546.00 $1,019

76 Fire Extinguishers and Cabinets EA $725.001.00 $725

88 Gun Lockers EA $658.001.00 $658

$7,290Fittings Total

C3010 Wall Finishes

125 Allowance for Lobby/Visitation Wall Finishes SF $3.291,546.00 $5,089

$5,089Wall Finishes Total

C3020 Floor Finishes

19 Sealed Concrete SF $1.38309.20 $427

115 High Performance Coating SF $6.59432.90 $2,851

126 Allowance for Lobby/Visitation Floor Finish SF $8.561,546.00 $13,233

$16,511Floor Finishes Total

C3030 Ceiling Finishes

16 ACT SF $5.27954.00 $5,024

17 Suspended GWB SF $9.8966.00 $653

18 Suspended GWB with Security Barrier Mesh SF $17.44441.00 $7,693

48 Allowance for Access Panel SF $0.131,546.00 $205

$13,575Ceiling Finishes Total

Page Total $169,312

SEA20880-100
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Final Report

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A4  continued

Location: Main Lobby/Visiting

Code Description Unit Qty Rate Total

D2010 Plumbing Fixtures

65 Plumbing: Fixtures/Piping (per GFA) SF $8.231,546.00 $12,725

$12,725Plumbing Fixtures Total

D3010 Energy Supply

66 HVAC Systems (per GFA) SF $42.141,546.00 $65,142

$65,142Energy Supply Total

D4010 Sprinklers

62 Fire Sprinkler System SF $5.271,546.00 $8,143

63 Fire Sprinkler System above Ceiling Space SF $4.281,461.00 $6,251

$14,394Sprinklers Total

D5010 Electrical Service & Distribution

91 Electrical Service and Distribution SF $16.461,546.00 $25,446

179 Allowance for Emergency Power SF $3.951,546.00 $6,107

$31,553Electrical Service & Distribution 

Total

D5020 Lighting and Branch Wiring

92 Lighting and Wiring SF $10.531,546.00 $16,284

$16,284Lighting and Branch Wiring Total

D5030 Communications & Security

93 Fire Alarm Allowance SF $2.631,546.00 $4,071

94 CISCO Systems - Allowance SF $3.291,546.00 $5,089

95 Access Control Allowance SF $0.661,546.00 $1,019

96 Intrusion Detection Allowance SF $4.831,546.00 $7,472

97 Video Surveillance Allowance SF $1.981,546.00 $3,055

$20,706Communications & Security Total

D5090 Other Electrical Systems

180 Allowance for Solar Panels SF $10.141,546.00 $15,674

$15,674Other Electrical Systems Total

E1020 Institutional Equipment

128 Coin Operated Lockers EA $691.176.00 $4,147

$4,147Institutional Equipment Total

E2010 Fixed Furnishings

80 Allowance for Casework SF $2.311,546.00 $3,565

85 Allowance for Window Blinds SF $15.801,049.00 $16,575

86 Walk-Off Mats SF $32.93100.00 $3,293

114 Booking and Visitation Booths including Desk 

and Partitions

EA $1,448.504.00 $5,794

127 Allowance for Display Case LS $2,075.001.00 $2,075

130 Allowance for Reception Desk/Counter LS $13,167.001.00 $13,167

$44,469Fixed Furnishings Total

Total $699,260Main Lobby/Visiting

SEA20880-100
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Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A5

Location: Facilities

Code Description Unit Qty Rate Total

A1010 Standard Foundations

9 Standard Foundations (Per GFA) SF $5.275,524.00 $29,095

$29,095Standard Foundations Total

A1030 Slab on Grade

11 6" Slab On Grade SF $7.575,524.00 $41,825

$41,825Slab on Grade Total

B1020 Roof Construction

12 Structural Steel Roof Framing - Fireproofing 

Excluded

SF $17.785,524.00 $98,196

13 Metal Roof Decking SF $3.625,524.00 $20,002

36 Allowance for Fall Arrest System SF $0.335,524.00 $1,818

38 Allowance for Firestopping at Penetrations SF $0.075,524.00 $362

132 Rooftop Mechanical Platforms SF $39.5096.00 $3,792

$124,170Roof Construction Total

B2010 Exterior Walls

1 10.5" Insulated Painted Precast Wall Panel SF $42.142,414.00 $101,717

57 Furred Painted GWB Walls at Precast Panels SF $5.931,988.00 $11,780

$113,497Exterior Walls Total

B2020 Exterior Windows

104 Window with Security Bars SF $263.3520.00 $5,267

$5,267Exterior Windows Total

B2030 Exterior Doors

6 3x7 HM Door/Frame/Hardware/Glazing EA $2,931.001.00 $2,931

105 3'-6" x 7' Detention Security 

Door/Frame/Hardware

EA $5,069.001.00 $5,069

134 Roller Shutter Door EA $4,608.001.00 $4,608

$12,608Exterior Doors Total

B3010 Roof Coverings

31 1/2" Cover Board SF $2.176,076.48 $13,202

32 Rigid Insulation SF $5.275,524.00 $29,095

33 Modified Bituminous Roofing SF $6.255,524.00 $34,550

34 Allowance for Flashings/Trims/Sealants SF $2.635,524.00 $14,548

35 Allowance for Roof Walk Pads SF $5.27552.48 $2,911

$94,306Roof Coverings Total

B3020 Roof Openings

37 Allowance for Misc. Roof Specialties, 

Penetrations, Curbs

SF $0.265,524.00 $1,457

47 Allowance for Roof Hatches, Ladders, Smoke 

Hatches

SF $0.205,524.00 $1,090

52 8'x4' Skylights EA $4,476.502.00 $8,953

$11,500Roof Openings Total

Page Total $432,268

SEA20880-100
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Final Report

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A5  continued

Location: Facilities

Code Description Unit Qty Rate Total

C1010 Partitions

20 8" Painted Precast Wall Panel SF $36.873,750.07 $138,262

23 8" Grout Filled CMU SF $31.603,710.91 $117,273

24 (2) Sided GWB/Metal Stud Framing SF $11.982,799.33 $33,543

25 Security Mesh SF $5.202,799.40 $14,560

26 Batt lnsulation SF $0.992,799.33 $2,764

27 Paint Walls SF $1.1913,020.00 $15,430

54 Abuse Resistant Interior Glazing SF $118.5050.00 $5,925

56 Furred Painted GWB Walls at Precast Panels SF $5.935,404.00 $32,020

110 Wire Mesh Partitions SF $50.0450.00 $2,502

121 Allowance for Misc. Finish Carpentry SF $1.985,524.00 $10,911

$373,190Partitions Total

C1020 Interior Doors

40 3x7 HM 

Doors/Frames/Hardware/Glazing/Hardware

EA $2,567.836.00 $15,407

87 Detention Furniture: Transaction Drawer and 

Paper Passes

EA $2,765.001.00 $2,765

98 Interior Chain Link Gate EA $922.001.00 $922

106 Secured Metal Doors/Frames/Hardware EA $3,819.003.00 $11,457

133 3x7 HM Doors/Frames/Hardware EA $1,843.388.00 $14,747

$45,298Interior Doors Total

C1030 Fittings

29 Allowance for Misc. Metals, Bracing, Backing, 

etc.

SF $1.325,524.00 $7,273

30 Allowance for Misc. Rough Carpentry SF $1.325,524.00 $7,273

68 Allowance for Misc. Bulletin Boards/Tack 

Boards/Visual Displays

SF $0.205,524.00 $1,090

69 Interior Room and Code Signage SF $0.335,524.00 $1,818

73 Janitor Room Accessories EA $1,020.502.00 $2,041

75 Allowance for Misc. Corner Guards and  Wall 

Protections

SF $0.665,524.00 $3,637

76 Fire Extinguishers and Cabinets EA $724.254.00 $2,897

88 Gun Lockers EA $658.001.00 $658

136 Central Laundry Specialties LS $6,584.001.00 $6,584

$33,271Fittings Total

C3010 Wall Finishes

107 Ceramic Tile SF $15.80100.00 $1,580

$1,580Wall Finishes Total

C3020 Floor Finishes

19 Sealed Concrete SF $1.383,480.12 $4,809

58 Carpet Tile SY $50.0518.42 $922

59 Linoleum SF $5.59276.35 $1,546

135 Epoxy Floor Covering SF $4.28552.56 $2,366

$9,643Floor Finishes Total

Page Total $462,982

SEA20880-100
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Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A5  continued

Location: Facilities

Code Description Unit Qty Rate Total

C3030 Ceiling Finishes

16 ACT SF $5.27337.00 $1,776

17 Suspended GWB SF $9.88236.00 $2,332

18 Suspended GWB with Security Barrier Mesh SF $17.4758.00 $1,013

48 Allowance for Access Panel SF $0.135,524.00 $727

64 4" Sonospray to exposed deck SF $5.604,778.00 $26,737

$32,585Ceiling Finishes Total

D2010 Plumbing Fixtures

65 Plumbing: Fixtures/Piping (per GFA) SF $8.235,524.00 $45,461

$45,461Plumbing Fixtures Total

D2020 Domestic Water Distribution

141 Allowance for Laundry/Kitchen Plumbing SF $3.955,524.00 $21,821

$21,821Domestic Water Distribution Total

D2030 Sanitary Waste

144 Allowance for Grease Interceptor LS $19,752.001.00 $19,752

$19,752Sanitary Waste Total

D3010 Energy Supply

66 HVAC Systems (per GFA) SF $42.145,524.00 $232,760

$232,760Energy Supply Total

D3040 Distribution Systems

142 Kitchen Grease Ducting SF $1.985,524.00 $10,911

143 Allowance for Exhaust Hood LS $65,837.001.00 $65,837

$76,748Distribution Systems Total

D4010 Sprinklers

62 Fire Sprinkler System SF $5.275,524.00 $29,095

63 Fire Sprinkler System above Ceiling Space SF $4.28746.00 $3,192

$32,287Sprinklers Total

D5010 Electrical Service & Distribution

91 Electrical Service and Distribution SF $16.465,524.00 $90,923

179 Allowance for Emergency Power SF $3.955,524.00 $21,821

$112,744Electrical Service & Distribution 

Total

D5020 Lighting and Branch Wiring

92 Lighting and Wiring SF $10.535,524.00 $58,190

$58,190Lighting and Branch Wiring Total

D5030 Communications & Security

93 Fire Alarm Allowance SF $2.635,524.00 $14,548

94 CISCO Systems - Allowance SF $3.295,524.00 $18,186

95 Access Control Allowance SF $0.665,524.00 $3,637

96 Intrusion Detection Allowance SF $4.835,524.00 $26,694

SEA20880-100

Printed: March 1, 2013  11:56 am

Page 21 of 46



pg | 79

Final Report

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A5  continued

Location: Facilities

Code Description Unit Qty Rate Total

97 Video Surveillance Allowance SF $1.985,524.00 $10,911

$73,976Communications & Security Total

D5090 Other Electrical Systems

180 Allowance for Solar Panels SF $10.145,524.00 $56,008

$56,008Other Electrical Systems Total

E1010 Commercial Equipment

81 Allowance for Residential Appliances LS $8,558.331.20 $10,270

$10,270Commercial Equipment Total

E1020 Institutional Equipment

137 Chemical Storage Cabinet EA $4,147.001.00 $4,147

139 Allowance for Food Service Equipment including 

Coolers

SF $79.015,524.00 $436,425

140 Allowance for Laundry Equipment SF $14.485,524.00 $80,010

$520,582Institutional Equipment Total

E2010 Fixed Furnishings

79 Allowance for Misc. Shelving LS $2,633.001.00 $2,633

80 Allowance for Casework SF $2.305,524.00 $12,729

85 Allowance for Window Blinds SF $15.8170.00 $1,107

138 Misc. Maintenance/Supply/Linen Storage 

Shelving Allowance

LS $19,752.001.00 $19,752

$36,221Fixed Furnishings Total

Total $2,224,655Facilities

SEA20880-100
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Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A6

Location: Program

Code Description Unit Qty Rate Total

A1010 Standard Foundations

9 Standard Foundations (Per GFA) SF $5.271,081.00 $5,694

$5,694Standard Foundations Total

A1030 Slab on Grade

11 6" Slab On Grade SF $7.571,081.00 $8,186

$8,186Slab on Grade Total

B1020 Roof Construction

12 Structural Steel Roof Framing - Fireproofing 

Excluded

SF $17.781,081.00 $19,217

13 Metal Roof Decking SF $3.621,081.00 $3,914

36 Allowance for Fall Arrest System SF $0.331,081.00 $356

38 Allowance for Firestopping at Penetrations SF $0.061,081.00 $70

$23,557Roof Construction Total

B2010 Exterior Walls

1 10.5" Insulated Painted Precast Wall Panel SF $42.14595.00 $25,071

$25,071Exterior Walls Total

B2020 Exterior Windows

145 Aluminum Framed Secure Window SF $164.6176.00 $12,510

$12,510Exterior Windows Total

B3010 Roof Coverings

31 1/2" Cover Board SF $2.171,189.12 $2,584

32 Rigid Insulation SF $5.271,081.00 $5,694

33 Modified Bituminous Roofing SF $6.251,081.00 $6,761

34 Allowance for Flashings/Trims/Sealants SF $2.631,081.00 $2,848

35 Allowance for Roof Walk Pads SF $5.26108.12 $569

$18,456Roof Coverings Total

B3020 Roof Openings

37 Allowance for Misc. Roof Specialties, 

Penetrations, Curbs

SF $0.261,081.00 $285

47 Allowance for Roof Hatches, Ladders, Smoke 

Hatches

SF $0.201,081.00 $213

52 8'x4' Skylights EA $4,477.001.00 $4,477

$4,975Roof Openings Total

C1010 Partitions

20 8" Painted Precast Wall Panel SF $36.87855.02 $31,524

24 (2) Sided GWB/Metal Stud Framing SF $11.981,414.02 $16,943

26 Batt lnsulation SF $0.991,414.02 $1,398

27 Paint Walls SF $1.192,828.00 $3,352

28 Interior Storefront SF $59.2668.00 $4,030

54 Abuse Resistant Interior Glazing SF $118.4951.00 $6,043

56 Furred Painted GWB Walls at Precast Panels SF $5.931,372.00 $8,130

SEA20880-100
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Final Report

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A6  continued

Location: Program

Code Description Unit Qty Rate Total

121 Allowance for Misc. Finish Carpentry SF $1.981,081.00 $2,136

$73,556Partitions Total

C1020 Interior Doors

40 3x7 HM 

Doors/Frames/Hardware/Glazing/Hardware

EA $2,567.6411.00 $28,244

106 Secured Metal Doors/Frames/Hardware EA $3,818.502.00 $7,637

$35,881Interior Doors Total

C1030 Fittings

29 Allowance for Misc. Metals, Bracing, Backing, 

etc.

SF $1.321,081.00 $1,423

30 Allowance for Misc. Rough Carpentry SF $1.321,081.00 $1,423

67 Whiteboards EA $1,053.001.00 $1,053

68 Allowance for Misc. Bulletin Boards/Tack 

Boards/Visual Displays

SF $0.201,081.00 $213

69 Interior Room and Code Signage SF $0.331,081.00 $356

75 Allowance for Misc. Corner Guards and  Wall 

Protections

SF $0.661,081.00 $713

76 Fire Extinguishers and Cabinets EA $725.001.00 $725

84 Allowance for Television/Projector Support 

Brackets

LS $1,448.001.00 $1,448

$7,354Fittings Total

C3020 Floor Finishes

19 Sealed Concrete SF $1.38540.50 $748

58 Carpet Tile SY $50.0360.06 $3,005

$3,753Floor Finishes Total

C3030 Ceiling Finishes

16 ACT SF $5.27575.00 $3,028

17 Suspended GWB SF $9.88170.00 $1,679

18 Suspended GWB with Security Barrier Mesh SF $17.45238.00 $4,152

48 Allowance for Access Panel SF $0.131,081.00 $143

$9,002Ceiling Finishes Total

D2010 Plumbing Fixtures

65 Plumbing: Fixtures/Piping (per GFA) SF $8.231,081.00 $8,895

$8,895Plumbing Fixtures Total

D3010 Energy Supply

66 HVAC Systems (per GFA) SF $42.141,081.00 $45,549

$45,549Energy Supply Total

D4010 Sprinklers

62 Fire Sprinkler System SF $5.271,081.00 $5,694

63 Fire Sprinkler System above Ceiling Space SF $4.281,081.00 $4,626

$10,320Sprinklers Total

D5010 Electrical Service & Distribution

91 Electrical Service and Distribution SF $16.461,081.00 $17,794
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Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A6  continued

Location: Program

Code Description Unit Qty Rate Total

179 Allowance for Emergency Power SF $3.951,081.00 $4,270

$22,064Electrical Service & Distribution 

Total

D5020 Lighting and Branch Wiring

92 Lighting and Wiring SF $10.531,081.00 $11,387

$11,387Lighting and Branch Wiring Total

D5030 Communications & Security

93 Fire Alarm Allowance SF $2.631,081.00 $2,848

94 CISCO Systems - Allowance SF $3.291,081.00 $3,559

95 Access Control Allowance SF $0.661,081.00 $713

96 Intrusion Detection Allowance SF $4.831,081.00 $5,223

97 Video Surveillance Allowance SF $1.981,081.00 $2,136

$14,479Communications & Security Total

D5090 Other Electrical Systems

180 Allowance for Solar Panels SF $10.141,081.00 $10,961

$10,961Other Electrical Systems Total

E1020 Institutional Equipment

82 Projections Screens EA $2,075.001.00 $2,075

83 Suspended Projector Mount EA $1,580.001.00 $1,580

$3,655Institutional Equipment Total

E2010 Fixed Furnishings

79 Allowance for Misc. Shelving LS $2,633.001.00 $2,633

80 Allowance for Casework SF $2.311,081.00 $2,492

85 Allowance for Window Blinds SF $15.81127.00 $2,008

89 Gun Safe EA $2,106.001.00 $2,106

$9,239Fixed Furnishings Total

Total $364,544Program
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Final Report

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A7

Location: Main Corridor

Code Description Unit Qty Rate Total

A1030 Slab on Grade

11 6" Slab On Grade SF $7.57951.00 $7,200

$7,200Slab on Grade Total

B1020 Roof Construction

12 Structural Steel Roof Framing - Fireproofing 

Excluded

SF $17.78951.00 $16,906

13 Metal Roof Decking SF $3.62951.00 $3,443

36 Allowance for Fall Arrest System SF $0.33951.00 $313

38 Allowance for Firestopping at Penetrations SF $0.07951.00 $64

$20,726Roof Construction Total

B3010 Roof Coverings

31 1/2" Cover Board SF $2.171,046.12 $2,273

32 Rigid Insulation SF $5.27951.00 $5,010

33 Modified Bituminous Roofing SF $6.25951.00 $5,947

34 Allowance for Flashings/Trims/Sealants SF $2.63951.00 $2,504

35 Allowance for Roof Walk Pads SF $5.2695.12 $500

$16,234Roof Coverings Total

B3020 Roof Openings

37 Allowance for Misc. Roof Specialties, 

Penetrations, Curbs

SF $0.26951.00 $250

47 Allowance for Roof Hatches, Ladders, Smoke 

Hatches

SF $0.20951.00 $187

$437Roof Openings Total

C1010 Partitions

20 8" Painted Precast Wall Panel SF $36.88127.51 $4,702

56 Furred Painted GWB Walls at Precast Panels SF $5.933,766.00 $22,316

60 Spray-On Insulation - Corridor Walls SF $5.273,766.00 $19,836

$46,854Partitions Total

C1020 Interior Doors

106 Secured Metal Doors/Frames/Hardware EA $3,819.001.00 $3,819

$3,819Interior Doors Total

C1030 Fittings

29 Allowance for Misc. Metals, Bracing, Backing, 

etc.

SF $1.32951.00 $1,252

30 Allowance for Misc. Rough Carpentry SF $1.32951.00 $1,252

69 Interior Room and Code Signage SF $0.33951.00 $313

75 Allowance for Misc. Corner Guards and  Wall 

Protections

SF $0.66951.00 $627

$3,444Fittings Total

C3020 Floor Finishes

19 Sealed Concrete SF $1.38951.00 $1,316

$1,316Floor Finishes Total

Page Total $100,030
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Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A7  continued

Location: Main Corridor

Code Description Unit Qty Rate Total

C3030 Ceiling Finishes

18 Suspended GWB with Security Barrier Mesh SF $17.45927.00 $16,173

48 Allowance for Access Panel SF $0.13951.00 $126

$16,299Ceiling Finishes Total

D3010 Energy Supply

66 HVAC Systems (per GFA) SF $42.14951.00 $40,071

$40,071Energy Supply Total

D4010 Sprinklers

62 Fire Sprinkler System SF $5.27951.00 $5,010

63 Fire Sprinkler System above Ceiling Space SF $4.28951.00 $4,070

$9,080Sprinklers Total

D5010 Electrical Service & Distribution

91 Electrical Service and Distribution SF $16.46951.00 $15,653

179 Allowance for Emergency Power SF $3.95951.00 $3,756

$19,409Electrical Service & Distribution 

Total

D5020 Lighting and Branch Wiring

92 Lighting and Wiring SF $10.53951.00 $10,018

$10,018Lighting and Branch Wiring Total

D5030 Communications & Security

93 Fire Alarm Allowance SF $2.63951.00 $2,504

94 CISCO Systems - Allowance SF $3.29951.00 $3,131

95 Access Control Allowance SF $0.66951.00 $627

96 Intrusion Detection Allowance SF $4.83951.00 $4,596

97 Video Surveillance Allowance SF $1.98951.00 $1,880

$12,738Communications & Security Total

D5090 Other Electrical Systems

180 Allowance for Solar Panels SF $10.14951.00 $9,643

$9,643Other Electrical Systems Total

Total $217,288Main Corridor
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Final Report

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A8

Location: Housing Hall/Control Room

Code Description Unit Qty Rate Total

A1010 Standard Foundations

9 Standard Foundations (Per GFA) SF $5.272,375.00 $12,510

$12,510Standard Foundations Total

A1030 Slab on Grade

11 6" Slab On Grade SF $7.572,375.00 $17,981

$17,981Slab on Grade Total

B1010 Floor Construction

14 Structural Steel Floor Framing - Fireproofing 

Excluded

SF $15.801,068.00 $16,876

15 Metal Composite Floor Decking SF $4.611,068.00 $4,922

146 Concrete Slab on Metal Deck SF $4.611,068.00 $4,922

$26,720Floor Construction Total

B1020 Roof Construction

12 Structural Steel Roof Framing - Fireproofing 

Excluded

SF $17.782,375.00 $42,217

13 Metal Roof Decking SF $3.622,375.00 $8,601

36 Allowance for Fall Arrest System SF $0.332,375.00 $783

38 Allowance for Firestopping at Penetrations SF $0.072,375.00 $157

$51,758Roof Construction Total

B2010 Exterior Walls

1 10.5" Insulated Painted Precast Wall Panel SF $42.14720.00 $30,338

21 8" Insulated Precast Wall Panel SF $40.8272.00 $2,939

$33,277Exterior Walls Total

B2030 Exterior Doors

6 3x7 HM Door/Frame/Hardware/Glazing EA $2,929.502.00 $5,859

105 3'-6" x 7' Detention Security 

Door/Frame/Hardware

EA $5,069.333.00 $15,208

$21,067Exterior Doors Total

B3010 Roof Coverings

31 1/2" Cover Board SF $2.172,612.53 $5,677

32 Rigid Insulation SF $5.272,375.00 $12,510

33 Modified Bituminous Roofing SF $6.252,375.00 $14,854

34 Allowance for Flashings/Trims/Sealants SF $2.632,375.00 $6,254

35 Allowance for Roof Walk Pads SF $5.27237.53 $1,251

$40,546Roof Coverings Total

B3020 Roof Openings

37 Allowance for Misc. Roof Specialties, 

Penetrations, Curbs

SF $0.262,375.00 $626

47 Allowance for Roof Hatches, Ladders, Smoke 

Hatches

SF $0.202,375.00 $469

$1,095Roof Openings Total

Page Total $204,954
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Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A8  continued

Location: Housing Hall/Control Room

Code Description Unit Qty Rate Total

C1010 Partitions

20 8" Painted Precast Wall Panel SF $36.875,349.10 $197,215

$197,215Partitions Total

C1020 Interior Doors

106 Secured Metal Doors/Frames/Hardware EA $3,819.003.00 $11,457

$11,457Interior Doors Total

C1030 Fittings

29 Allowance for Misc. Metals, Bracing, Backing, 

etc.

SF $1.322,375.00 $3,127

30 Allowance for Misc. Rough Carpentry SF $1.322,375.00 $3,127

69 Interior Room and Code Signage SF $0.332,375.00 $783

76 Fire Extinguishers and Cabinets EA $724.002.00 $1,448

149 Steel Railings LF $151.43136.00 $20,594

$29,079Fittings Total

C3020 Floor Finishes

19 Sealed Concrete SF $1.382,375.00 $3,283

$3,283Floor Finishes Total

C3030 Ceiling Finishes

18 Suspended GWB with Security Barrier Mesh SF $17.45660.00 $11,515

64 4" Sonospray to exposed deck SF $5.602,375.00 $13,293

103 Steel Security Plank Ceiling SF $13.83992.00 $13,716

$38,524Ceiling Finishes Total

D2010 Plumbing Fixtures

65 Plumbing: Fixtures/Piping (per GFA) SF $8.232,375.00 $19,546

$19,546Plumbing Fixtures Total

D3010 Energy Supply

66 HVAC Systems (per GFA) SF $42.142,375.00 $100,072

$100,072Energy Supply Total

D4010 Sprinklers

62 Fire Sprinkler System SF $5.272,375.00 $12,510

$12,510Sprinklers Total

D5010 Electrical Service & Distribution

91 Electrical Service and Distribution SF $16.462,375.00 $39,092

179 Allowance for Emergency Power SF $3.952,375.00 $9,381

$48,473Electrical Service & Distribution 

Total

D5020 Lighting and Branch Wiring

92 Lighting and Wiring SF $10.532,375.00 $25,018

$25,018Lighting and Branch Wiring Total

D5030 Communications & Security

93 Fire Alarm Allowance SF $2.632,375.00 $6,254
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Final Report

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A8  continued

Location: Housing Hall/Control Room

Code Description Unit Qty Rate Total

94 CISCO Systems - Allowance SF $3.292,375.00 $7,817

95 Access Control Allowance SF $0.662,375.00 $1,562

96 Intrusion Detection Allowance SF $4.832,375.00 $11,477

97 Video Surveillance Allowance SF $1.972,375.00 $4,690

$31,800Communications & Security Total

D5090 Other Electrical Systems

180 Allowance for Solar Panels SF $10.142,375.00 $24,081

$24,081Other Electrical Systems Total

Total $746,012Housing Hall/Control Room
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Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A9

Location: Single Bed

Code Description Unit Qty Rate Total

A1010 Standard Foundations

9 Standard Foundations (Per GFA) SF $5.272,122.00 $11,177

$11,177Standard Foundations Total

A1030 Slab on Grade

11 6" Slab On Grade SF $7.572,122.00 $16,067

$16,067Slab on Grade Total

B1010 Floor Construction

14 Structural Steel Floor Framing - Fireproofing 

Excluded

SF $15.80718.00 $11,345

15 Metal Composite Floor Decking SF $4.61718.00 $3,309

146 Concrete Slab on Metal Deck SF $4.61898.00 $4,138

$18,792Floor Construction Total

B1020 Roof Construction

12 Structural Steel Roof Framing - Fireproofing 

Excluded

SF $17.782,122.00 $37,721

13 Metal Roof Decking SF $3.622,122.00 $7,685

36 Allowance for Fall Arrest System SF $0.332,122.00 $700

38 Allowance for Firestopping at Penetrations SF $0.072,122.00 $141

132 Rooftop Mechanical Platforms SF $39.5096.00 $3,792

$50,039Roof Construction Total

B2010 Exterior Walls

1 10.5" Insulated Painted Precast Wall Panel SF $42.141,848.00 $77,868

21 8" Insulated Precast Wall Panel SF $40.82424.00 $17,307

$95,175Exterior Walls Total

B2030 Exterior Doors

105 3'-6" x 7' Detention Security 

Door/Frame/Hardware

EA $5,069.001.00 $5,069

$5,069Exterior Doors Total

B3010 Roof Coverings

31 1/2" Cover Board SF $2.172,334.24 $5,070

32 Rigid Insulation SF $5.272,122.00 $11,177

33 Modified Bituminous Roofing SF $6.252,122.00 $13,272

34 Allowance for Flashings/Trims/Sealants SF $2.632,122.00 $5,589

35 Allowance for Roof Walk Pads SF $5.27212.24 $1,118

$36,226Roof Coverings Total

B3020 Roof Openings

37 Allowance for Misc. Roof Specialties, 

Penetrations, Curbs

SF $0.262,122.00 $559

47 Allowance for Roof Hatches, Ladders, Smoke 

Hatches

SF $0.202,122.00 $418

52 8'x4' Skylights EA $4,476.502.00 $8,953

$9,930Roof Openings Total

Page Total $242,475
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Final Report

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A9  continued

Location: Single Bed

Code Description Unit Qty Rate Total

C1010 Partitions

20 8" Painted Precast Wall Panel SF $36.87795.02 $29,313

23 8" Grout Filled CMU SF $31.60438.93 $13,872

24 (2) Sided GWB/Metal Stud Framing SF $11.98331.11 $3,968

25 Security Mesh SF $5.20331.12 $1,722

26 Batt lnsulation SF $0.99331.11 $327

27 Paint Walls SF $1.191,540.00 $1,825

$51,027Partitions Total

C1020 Interior Doors

106 Secured Metal Doors/Frames/Hardware EA $3,818.502.00 $7,637

$7,637Interior Doors Total

C1030 Fittings

29 Allowance for Misc. Metals, Bracing, Backing, 

etc.

SF $1.322,122.00 $2,794

30 Allowance for Misc. Rough Carpentry SF $1.322,122.00 $2,794

69 Interior Room and Code Signage SF $0.332,122.00 $700

74 Shower and Laundry Accessories EA $1,021.001.00 $1,021

149 Steel Railings LF $151.4823.00 $3,484

$10,793Fittings Total

C2010 Stair Construction

150 Steel Stairs/Treads/Railings Flight $19,752.001.00 $19,752

$19,752Stair Construction Total

C3020 Floor Finishes

135 Epoxy Floor Covering SF $4.27100.04 $427

$427Floor Finishes Total

C3030 Ceiling Finishes

64 4" Sonospray to exposed deck SF $5.601,064.00 $5,954

$5,954Ceiling Finishes Total

D2010 Plumbing Fixtures

65 Plumbing: Fixtures/Piping (per GFA) SF $8.232,122.00 $17,465

152 Allowance for Showers EA $1,053.001.00 $1,053

$18,518Plumbing Fixtures Total

D3010 Energy Supply

66 HVAC Systems (per GFA) SF $42.142,122.00 $89,412

$89,412Energy Supply Total

D4010 Sprinklers

62 Fire Sprinkler System SF $5.272,122.00 $11,177

63 Fire Sprinkler System above Ceiling Space SF $4.28878.00 $3,757

$14,934Sprinklers Total

D5010 Electrical Service & Distribution

91 Electrical Service and Distribution SF $16.462,122.00 $34,927
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Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A9  continued

Location: Single Bed

Code Description Unit Qty Rate Total

179 Allowance for Emergency Power SF $3.952,122.00 $8,382

$43,309Electrical Service & Distribution 

Total

D5020 Lighting and Branch Wiring

92 Lighting and Wiring SF $10.532,122.00 $22,352

$22,352Lighting and Branch Wiring Total

D5030 Communications & Security

93 Fire Alarm Allowance SF $2.632,122.00 $5,589

94 CISCO Systems - Allowance SF $3.292,122.00 $6,986

95 Access Control Allowance SF $0.662,122.00 $1,398

96 Intrusion Detection Allowance SF $4.832,122.00 $10,254

97 Video Surveillance Allowance SF $1.982,122.00 $4,193

$28,420Communications & Security Total

D5090 Other Electrical Systems

180 Allowance for Solar Panels SF $10.142,122.00 $21,515

$21,515Other Electrical Systems Total

E2010 Fixed Furnishings

151 Video Visitation Carrels EA $658.001.00 $658

$658Fixed Furnishings Total

F1030 Special Construction Systems

100 Detention Cell including Truss Wall, Grout, 

Ceiling, SHM Frame and Door, Furniture, Light 

Fixture, Paint, Caulk and Cutouts

EA $21,397.229.00 $192,575

102 Holding Cell including Truss Wall, Grout, Ceiling, 

SHM Frame and Door, Furniture, Light Fixture, 

Paint, Caulk and Cutouts

EA $12,608.001.00 $12,608

$205,183Special Construction Systems Total

Total $782,366Single Bed
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Final Report

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A10

Location: Double Bed

Code Description Unit Qty Rate Total

A1010 Standard Foundations

9 Standard Foundations (Per GFA) SF $5.279,542.00 $50,257

$50,257Standard Foundations Total

A1030 Slab on Grade

11 6" Slab On Grade SF $7.579,542.00 $72,245

$72,245Slab on Grade Total

B1010 Floor Construction

14 Structural Steel Floor Framing - Fireproofing 

Excluded

SF $15.803,356.00 $53,028

15 Metal Composite Floor Decking SF $4.613,356.00 $15,467

146 Concrete Slab on Metal Deck SF $4.613,356.00 $15,467

$83,962Floor Construction Total

B1020 Roof Construction

12 Structural Steel Roof Framing - Fireproofing 

Excluded

SF $17.789,542.00 $169,620

13 Metal Roof Decking SF $3.629,542.00 $34,551

36 Allowance for Fall Arrest System SF $0.339,542.00 $3,142

38 Allowance for Firestopping at Penetrations SF $0.079,542.00 $628

132 Rooftop Mechanical Platforms SF $39.50288.00 $11,377

$219,318Roof Construction Total

B2010 Exterior Walls

1 10.5" Insulated Painted Precast Wall Panel SF $42.145,664.00 $238,659

2 8" Painted Precast Wall SF $36.87408.00 $15,042

21 8" Insulated Precast Wall Panel SF $40.82528.00 $21,552

$275,253Exterior Walls Total

B2030 Exterior Doors

105 3'-6" x 7' Detention Security 

Door/Frame/Hardware

EA $5,069.333.00 $15,208

$15,208Exterior Doors Total

B3010 Roof Coverings

31 1/2" Cover Board SF $2.1710,496.33 $22,807

32 Rigid Insulation SF $5.279,542.00 $50,257

33 Modified Bituminous Roofing SF $6.259,542.00 $59,680

34 Allowance for Flashings/Trims/Sealants SF $2.639,542.00 $25,130

35 Allowance for Roof Walk Pads SF $5.27954.33 $5,025

$162,899Roof Coverings Total

B3020 Roof Openings

37 Allowance for Misc. Roof Specialties, 

Penetrations, Curbs

SF $0.269,542.00 $2,515

47 Allowance for Roof Hatches, Ladders, Smoke 

Hatches

SF $0.209,542.00 $1,886

52 8'x4' Skylights EA $4,476.836.00 $26,861

$31,262Roof Openings Total

Page Total $910,404

SEA20880-100

Printed: March 1, 2013  11:56 am

Page 34 of 46



pg | 92

Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A10  continued

Location: Double Bed

Code Description Unit Qty Rate Total

C1010 Partitions

20 8" Painted Precast Wall Panel SF $36.874,642.08 $171,148

23 8" Grout Filled CMU SF $31.602,094.29 $66,184

24 (2) Sided GWB/Metal Stud Framing SF $11.981,579.84 $18,930

25 Security Mesh SF $5.201,579.88 $8,217

26 Batt lnsulation SF $0.991,579.84 $1,560

27 Paint Walls SF $1.197,348.00 $8,708

$274,747Partitions Total

C1020 Interior Doors

106 Secured Metal Doors/Frames/Hardware EA $3,818.6010.00 $38,186

$38,186Interior Doors Total

C1030 Fittings

29 Allowance for Misc. Metals, Bracing, Backing, 

etc.

SF $1.329,542.00 $12,564

30 Allowance for Misc. Rough Carpentry SF $1.329,542.00 $12,564

69 Interior Room and Code Signage SF $0.339,542.00 $3,142

74 Shower and Laundry Accessories EA $1,020.6010.00 $10,206

149 Steel Railings LF $151.42165.00 $24,985

$63,461Fittings Total

C2010 Stair Construction

150 Steel Stairs/Treads/Railings Flight $19,751.254.00 $79,005

$79,005Stair Construction Total

C3020 Floor Finishes

135 Epoxy Floor Covering SF $4.281,000.30 $4,282

$4,282Floor Finishes Total

C3030 Ceiling Finishes

64 4" Sonospray to exposed deck SF $5.605,522.00 $30,900

$30,900Ceiling Finishes Total

D2010 Plumbing Fixtures

65 Plumbing: Fixtures/Piping (per GFA) SF $8.239,542.00 $78,527

152 Allowance for Showers EA $1,053.5010.00 $10,535

$89,062Plumbing Fixtures Total

D3010 Energy Supply

66 HVAC Systems (per GFA) SF $42.139,542.00 $402,036

$402,036Energy Supply Total

D4010 Sprinklers

62 Fire Sprinkler System SF $5.279,542.00 $50,257

63 Fire Sprinkler System above Ceiling Space SF $4.284,020.00 $17,203

$67,460Sprinklers Total

D5010 Electrical Service & Distribution

91 Electrical Service and Distribution SF $16.469,542.00 $157,056
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Final Report

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A10  continued

Location: Double Bed

Code Description Unit Qty Rate Total

179 Allowance for Emergency Power SF $3.959,542.00 $37,694

$194,750Electrical Service & Distribution 

Total

D5020 Lighting and Branch Wiring

92 Lighting and Wiring SF $10.539,542.00 $100,517

$100,517Lighting and Branch Wiring Total

D5030 Communications & Security

93 Fire Alarm Allowance SF $2.639,542.00 $25,130

94 CISCO Systems - Allowance SF $3.299,542.00 $31,411

95 Access Control Allowance SF $0.669,542.00 $6,282

96 Intrusion Detection Allowance SF $4.839,542.00 $46,112

97 Video Surveillance Allowance SF $1.989,542.00 $18,847

$127,782Communications & Security Total

D5090 Other Electrical Systems

180 Allowance for Solar Panels SF $10.149,542.00 $96,746

$96,746Other Electrical Systems Total

E2010 Fixed Furnishings

151 Video Visitation Carrels EA $658.605.00 $3,293

$3,293Fixed Furnishings Total

F1030 Special Construction Systems

100 Detention Cell including Truss Wall, Grout, 

Ceiling, SHM Frame and Door, Furniture, Light 

Fixture, Paint, Caulk and Cutouts

EA $21,397.2748.00 $1,027,069

$1,027,069Special Construction Systems Total

Total $3,509,700Double Bed
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Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A11

Location: Exercise Yard

Code Description Unit Qty Rate Total

A1030 Slab on Grade

11 6" Slab On Grade SF $7.571,224.00 $9,267

$9,267Slab on Grade Total

D5020 Lighting and Branch Wiring

162 Allowance for Power/Lighting: Canopies SF $7.901,224.00 $9,670

$9,670Lighting and Branch Wiring Total

D5030 Communications & Security

163 Allowance for Communications/Security SF $5.271,224.00 $6,447

$6,447Communications & Security Total

G2030 Pedestrian Paving

161 Asphalt "Flooring" SF $5.271,224.00 $6,447

$6,447Pedestrian Paving Total

G2040 Site Development

153 18' Fence LF $89.5494.00 $8,417

$8,417Site Development Total

Total $40,248Exercise Yard
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Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A12

Location: Vehicle Sally

Code Description Unit Qty Rate Total

B1020 Roof Construction

155 Sally Port Canopy SF $52.67672.00 $35,393

$35,393Roof Construction Total

D4010 Sprinklers

62 Fire Sprinkler System SF $5.27672.00 $3,541

$3,541Sprinklers Total

D5020 Lighting and Branch Wiring

162 Allowance for Power/Lighting: Canopies SF $7.90672.00 $5,310

$5,310Lighting and Branch Wiring Total

D5030 Communications & Security

163 Allowance for Communications/Security SF $5.27672.00 $3,541

$3,541Communications & Security Total

G2010 Roadways

166 Asphalt Paving/Base SF $5.602,550.00 $14,272

$14,272Roadways Total

G2030 Pedestrian Paving

167 Concrete Walkway SF $5.93844.00 $5,002

$5,002Pedestrian Paving Total

G2040 Site Development

153 18' Fence LF $89.54156.00 $13,968

154 Sliding Gates EA $5,267.502.00 $10,535

164 Steel Bollards EA $1,119.2914.00 $15,670

165 Concrete Curb LF $23.70300.00 $7,111

$47,284Site Development Total

Total $114,343Vehicle Sally
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Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A13

Location: Loading Dock

Code Description Unit Qty Rate Total

A1010 Standard Foundations

10 Loading Dock: Footings/Stem Walls LF $269.9489.00 $24,025

$24,025Standard Foundations Total

A1030 Slab on Grade

11 6" Slab On Grade SF $7.57324.00 $2,453

$2,453Slab on Grade Total

B1020 Roof Construction

8 Canopy - Steel Framing SF $26.33355.00 $9,348

36 Allowance for Fall Arrest System SF $0.33355.00 $117

38 Allowance for Firestopping at Penetrations SF $0.06355.00 $23

$9,488Roof Construction Total

B3010 Roof Coverings

31 1/2" Cover Board SF $2.17390.51 $846

32 Rigid Insulation SF $5.27355.00 $1,870

33 Modified Bituminous Roofing SF $6.25355.00 $2,220

34 Allowance for Flashings/Trims/Sealants SF $2.64355.00 $936

35 Allowance for Roof Walk Pads SF $5.2435.51 $186

$6,058Roof Coverings Total

B3020 Roof Openings

37 Allowance for Misc. Roof Specialties, 

Penetrations, Curbs

SF $0.26355.00 $93

47 Allowance for Roof Hatches, Ladders, Smoke 

Hatches

SF $0.19355.00 $69

$162Roof Openings Total

D4010 Sprinklers

62 Fire Sprinkler System SF $5.27355.00 $1,870

$1,870Sprinklers Total

D5020 Lighting and Branch Wiring

162 Allowance for Power/Lighting: Canopies SF $7.90355.00 $2,804

$2,804Lighting and Branch Wiring Total

D5030 Communications & Security

163 Allowance for Communications/Security SF $5.27355.00 $1,870

$1,870Communications & Security Total

E1030 Vehicular Equipment

158 Allowance for Dock Equipment LS $19,752.001.00 $19,752

$19,752Vehicular Equipment Total

G2020 Parking Lots

160 Concrete Dock Ramp Paving SF $10.532,500.00 $26,335

$26,335Parking Lots Total

G2040 Site Development

156 Steel Stairs/Handrails at Dock Flight $11,193.001.00 $11,193
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Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: A13  continued

Location: Loading Dock

Code Description Unit Qty Rate Total

157 Railings at Dock LF $111.9158.00 $6,491

164 Steel Bollards EA $1,119.254.00 $4,477

$22,161Site Development Total

Total $116,978Loading Dock
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Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: S

Location: Sitework

Code Description Unit Qty Rate Total

G1010 Site Clearing

147 Strip and Haul Top 24" at Building Pad CY $23.702,593.20 $61,464

168 Strip Remainder of Site SF $0.20193,000.00 $38,119

$99,583Site Clearing Total

G1030 Site Earthwork

148 Import 24" Gravel Pad CY $42.142,593.20 $109,267

$109,267Site Earthwork Total

G2020 Parking Lots

169 Allowance Site Paving/Striping/Walkways (30% 

of Site)

SF $4.6168,400.00 $315,231

$315,231Parking Lots Total

G2040 Site Development

159 Transformer Pad EA $3,293.001.00 $3,293

171 Allowance for Security Gate EA $15,800.001.00 $15,800

$19,093Site Development Total

G2050 Landscaping

170 Allowance for Landscaping/Irrigation (55% of 

Site)

SF $1.32125,400.00 $165,121

$165,121Landscaping Total

G3010 Water Supply

173 Allowance for Domestic Water Line and 

Connection

LF $52.67285.00 $15,012

177 Allowance for Fire Lines/Hydrants/Connections LS $39,502.001.00 $39,502

$54,514Water Supply Total

G3020 Sanitary Water

176 Allowance for Sanitary Line and Connection LF $59.25285.00 $16,887

$16,887Sanitary Water Total

G3030 Storm Sewer

174 Allowance for Storm Water 

Lines/Detention/Swales

SF $1.32228,000.00 $300,220

$300,220Storm Sewer Total

G3060 Fuel Distribution

185 Allowance for Gas Piping and Connection LF $111.92285.00 $31,898

$31,898Fuel Distribution Total

G4010 Electrical Distribution

188 Allowance for Power Lines and Connections LF $263.35285.00 $75,054

$75,054Electrical Distribution Total

G4020 Site Lighting

178 Allowance for Site Lighting SF $0.26228,000.00 $60,044

$60,044Site Lighting Total

Page Total $1,246,912
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Final Report

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: S  continued

Location: Sitework

Code Description Unit Qty Rate Total

G4030 Site Communications & Security

187 Allowance for Communication Lines and 

Connection

LF $131.68285.00 $37,528

$37,528Site Communications & Security 

Total

Total $1,284,440Sitework
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Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: B

Location: Alternate One - Work Release 24 Bed

Code Description Unit Qty Rate Total

A1010 Standard Foundations

9 Standard Foundations (Per GFA) SF $5.271,846.0 $9,724

$9,724Standard Foundations Total

A1030 Slab on Grade

11 6" Slab On Grade SF $7.571,221.0 $9,245

$9,245Slab on Grade Total

B1010 Floor Construction

14 Structural Steel Floor Framing - Fireproofing 

Excluded

SF $15.80625.0 $9,875

15 Metal Composite Floor Decking SF $4.61625.0 $2,880

146 Concrete Slab on Metal Deck SF $4.61625.0 $2,880

$15,635Floor Construction Total

B1020 Roof Construction

12 Structural Steel Roof Framing - Fireproofing 

Excluded

SF $17.781,221.0 $21,706

13 Metal Roof Decking SF $3.621,221.0 $4,422

36 Allowance for Fall Arrest System SF $0.331,221.0 $401

38 Allowance for Firestopping at Penetrations SF $0.071,221.0 $81

132 Rooftop Mechanical Platforms SF $39.5096.0 $3,792

$30,402Roof Construction Total

B2010 Exterior Walls

1 10.5" Insulated Painted Precast Wall Panel SF $42.14432.0 $18,203

$18,203Exterior Walls Total

B3010 Roof Coverings

31 1/2" Cover Board SF $2.171,343.2 $2,918

32 Rigid Insulation SF $5.271,221.0 $6,431

33 Modified Bituminous Roofing SF $6.251,221.0 $7,637

34 Allowance for Flashings/Trims/Sealants SF $2.631,221.0 $3,215

35 Allowance for Roof Walk Pads SF $5.27122.2 $644

$20,845Roof Coverings Total

B3020 Roof Openings

37 Allowance for Misc. Roof Specialties, 

Penetrations, Curbs

SF $0.261,221.0 $322

47 Allowance for Roof Hatches, Ladders, Smoke 

Hatches

SF $0.201,221.0 $241

52 8'x4' Skylights EA $4,476.502.0 $8,953

$9,516Roof Openings Total

C1010 Partitions

20 8" Painted Precast Wall Panel SF $36.871,386.1 $51,106

24 (2) Sided GWB/Metal Stud Framing SF $11.98600.1 $7,190

26 Batt lnsulation SF $0.99600.1 $592
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Conceptual Design Estimate

Estimate Details

Code: B  continued

Location: Alternate One - Work Release 24 Bed

Code Description Unit Qty Rate Total

27 Paint Walls SF $1.181,200.0 $1,421

$60,309Partitions Total

C1020 Interior Doors

106 Secured Metal Doors/Frames/Hardware EA $3,819.003.0 $11,457

$11,457Interior Doors Total

C1030 Fittings

29 Allowance for Misc. Metals, Bracing, Backing, 

etc.

SF $1.321,846.0 $2,432

30 Allowance for Misc. Rough Carpentry SF $1.321,846.0 $2,432

69 Interior Room and Code Signage SF $0.331,846.0 $608

72 Restroom Accessories (Per RR) EA $1,580.502.0 $3,161

74 Shower and Laundry Accessories EA $1,021.001.0 $1,021

149 Steel Railings LF $151.4233.0 $4,997

$14,651Fittings Total

C2010 Stair Construction

150 Steel Stairs/Treads/Railings Flight $19,752.001.0 $19,752

$19,752Stair Construction Total

C3020 Floor Finishes

135 Epoxy Floor Covering SF $4.27100.1 $427

$427Floor Finishes Total

C3030 Ceiling Finishes

64 4" Sonospray to exposed deck SF $5.603,406.0 $19,062

$19,062Ceiling Finishes Total

D2010 Plumbing Fixtures

65 Plumbing: Fixtures/Piping (per GFA) SF $8.231,846.0 $15,192

152 Allowance for Showers EA $1,053.001.0 $1,053

$16,245Plumbing Fixtures Total

D3010 Energy Supply

66 HVAC Systems (per GFA) SF $42.141,846.0 $77,784

$77,784Energy Supply Total

D4010 Sprinklers

62 Fire Sprinkler System SF $5.271,846.0 $9,724

$9,724Sprinklers Total

D5010 Electrical Service & Distribution

91 Electrical Service and Distribution SF $16.461,846.0 $30,385

179 Allowance for Emergency Power SF $3.951,846.0 $7,292

$37,677Electrical Service & Distribution 

Total

D5020 Lighting and Branch Wiring

92 Lighting and Wiring SF $10.531,846.0 $19,446

$19,446Lighting and Branch Wiring Total

Page Total $227,646
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Benton County Jail Needs Study

Benton County Justice Center
Conceptual Design Estimate

Estimate Details

Code: B  continued

Location: Alternate One - Work Release 24 Bed

Code Description Unit Qty Rate Total

D5030 Communications & Security

93 Fire Alarm Allowance SF $2.631,846.0 $4,862

94 CISCO Systems - Allowance SF $3.291,846.0 $6,076

95 Access Control Allowance SF $0.661,846.0 $1,215

96 Intrusion Detection Allowance SF $4.831,846.0 $8,921

97 Video Surveillance Allowance SF $1.981,846.0 $3,647

$24,721Communications & Security Total

D5090 Other Electrical Systems

180 Allowance for Solar Panels SF $10.141,846.0 $18,715

$18,715Other Electrical Systems Total

E2010 Fixed Furnishings

151 Video Visitation Carrels EA $658.001.0 $658

189 Allowance for Dorm Furnishings EA $658.3324.0 $15,800

$16,458Fixed Furnishings Total

G1010 Site Clearing

147 Strip and Haul Top 24" at Building Pad CY $23.70136.8 $3,242

$3,242Site Clearing Total

G1030 Site Earthwork

148 Import 24" Gravel Pad CY $42.13136.8 $5,764

$5,764Site Earthwork Total

G2040 Site Development

153 18' Fence LF $89.54-41.0 $-3,671

-$3,671Site Development Total

Total $465,333Alternate One - Work Release 24 
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Conceptual Design Estimate

Estimate Details

Code: O

Location: Offsite Improvements

Code Description Unit Qty Rate Total

G2010 Roadways

172 Allowance for Offsite Road Development LF $263.351,600.0 $421,361

$421,361Roadways Total

G2040 Site Development

181 Wetland Survey LS $15,800.001.0 $15,800

182 Wetland Remediation Acre $79,005.673.00 $237,017

$252,817Site Development Total

G3020 Sanitary Water

175 Allowance for Offsite Sewer Line LF $72.421,600.0 $115,876

$115,876Sanitary Water Total

G3060 Fuel Distribution

184 Allowance for Offsite Gas Piping and Connection LF $111.921,600.0 $179,079

$179,079Fuel Distribution Total

G4010 Electrical Distribution

183 Allowance for Offsite Power Lines LS $131,675.001.0 $131,675

$131,675Electrical Distribution Total

G4030 Site Communications & Security

186 Allowance for Offsite Communication Lines LS $65,837.001.0 $65,837

$65,837Site Communications & Security 

Total

Total $1,166,645Offsite Improvements
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