
 

 

 

 

 

 

 

 

1.  Regulatory Program Development 2.  Non-Regulatory Program Development

3.  Project Updates, Outreach,                          

Information Sharing

November 2011-July 2012 January 2012-November 2012 November 2011-November 2012

*    Finalize Economic, Social, Environmental, Energy (ESEE)  

Analysis adhering to State Administrative Rules for the 

Willamette Basin portion of Benton County.

*   Complete program analysis and report to evaluate non-regulatory 

program requirements to comply with Benton County Comprehensive Plan 

goals and policies and Willamette Basin Total Maximum Daily Load 

regulations.

       Provide public updates through quarterly community 

meetings at Corvallis Public Library (3) and  Alsea Hope Grange 

Hall (1), gain stakeholder input to inform program development 

goals and objectives.

*  Final Draft of ESEE Analysis will be reviewed with landowners, 

advisory group and applicable State agencies.

*   Identify additional program elements based on review and input from 

stakeholders, county commissions and advisory groups, and state agencies.

      Support project development (i.e. grant support), for 

organizations dedicated to stream and riparian enhancement or 

restoration projects in the Alsea Basin and Willamette Basin 

portions of Benton County.

Overview of Benton County project staff action items (to be completed November 2011- November 2012)

Benton County Riparian and Wetlands Project Updated Timeline 2011-2012

 

 

 
For additional details regarding the updated project timeline, please review the summary report: ‘Benton County Riparian and 
Wetlands Project Update & Timeline 2011-2012’, on the project website (http://www.co.benton.or.us/cd/riparian) 
Or Contact Adam Stebbins, Benton County Water Projects Coordinator at: adam.stebbins@co.benton.or.us ; (541) 766-6085 
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