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ROADS

MAJOR ROAD IMPROVEMENT PROJECTS
· Project Number 25170-01-05 53rd St RR Overpass –Staff will now be looking into options for construction funding. We are partnering with OSU to allow an engineering railroad course to ’design’ the project. Public outreach will begin November 14 at a neighborhood meeting planned at the fairgrounds from 5:30-7:00. County is working with a consultant to see what design elements still need to happen and how much getting to final design will cost; however, design work on the project is currently on hold.
· Project Number 35300-01-10 Starr Creek Road Extension – Benton County has received Title II funding for this project that was initially identified as a need in the Community Wildfire Protection Plan.  The project extends Starr Creek Road to the south and connects with Hells Canyon Road.  County has staked the entire roadway alignment and will continue to work with BLM, land owners and Public, with a goal of construction in 2018.  We are applying for $7,000 more towards this project due to fund seeking from Commissioner Jaramillo with BLM.  Plans are 90% and County staff is coordinating minor modifications to the plans for culvert sizes (from 12” to 18”) and tree protection as well as road approach connections to the project.   Culvert design is complete.  Stream crossing has been approved by Department Oregon Fish and Wildlife.  Joint permit application has been submitted to Division of State Lands and Army Corp of Engineers for removal fill permit.  Draft Conditional Use application is complete and draft maps are complete and has been submitted to Planning Division for draft review.  County Staff are working with property owners to acquire needed Right of Way and temporary construction easements and rights of entry.  County Engineering and Road Division staff are working on construction sequencing and equipment needs.  
· Project Number 17490-01-16 Tum Tum Road Project Thompson Forest has expressed interest in partnering to hard surface Tum Tum Road from Blodgett Road to Harris Road. Currently analyzing scope and targeting 2018 construction. Partnered with Starker and Thompson for additional gravel improvements as their operations were just completed.  Road Crew made culvert and gravel improvements. Waiting until 2018 to apply double chip seal.
· Project Number 06530-02-16 Luckiamute Road Project – Phase 2 Continuing from Phase I, this project consist of realigning one curve to prevent future failure adjacent to the river..  Survey work is completed and the base map is drawn.  The project has been reviewed by the Department of State Lands and will not require a removal-fill permit for wetlands impacts.  Preliminary design work has been completed and shows the need for additional right-of-way.  Design will continue to occur over the next few months to determine the exact right-of-way needs.  Initial conversations with the adjacent property owner seem favorable.  Likely this project will be completed in 2019, with Benton County crews realigning the road and a contractor performing the asphalt overlay.  As part of the design process we will evaluate the potential to couple this project with repairs to the Luckiamute bridge approaches which need to be lowered.
· Gibson Hill (Scenic to Crocker)
 





This roadway, located in North Albany, needs to be improved. With proper improvements, the City of Albany is willing to take over jurisdiction. Drainage, pavement, and sidewalk improvements are needed. Design will occur in late 2017 into 2018 with a 2019-2021 construction.  County staff is meeting to review existing survey documents and will determine what other information needs to be collected for design to commence. Preliminary design of sidewalks and pavement restoration is underway.
· 53rd/Country Club Intersection Improvement 






Improvement of this intersection has received $200,000 funding from CAMPO for 2021 to start design with the intent to complete in 2022 or 2023. Public Outreach to begin fall 2018.

ROAD PRESERVATION PROJECTS

· Springhill Resurfacing 







Reconstruction of Springhill Drive is needed due to breakdown of asphalt and narrowness of road. Bike lanes are also desired. 5 Options are being considered. AAMPO Funds, ARTS Funds, ODOT Funds, and new transportation dollars to fund this project.  The portion of Springhill Road in the City Limits received AAMPO funds for a grind and overlay in 2019.  Design and study of options for the remainder of Springhill Drive will occur in 2018.
BICYCLE PATH PROJECTS
· Project Number 04395-01-17 Ryals Avenue Shoulder Widening   This project will add widened hard surfaced shoulders between Arnold Avenue and Independence Highway. This project is being considered due to the installation of bike lanes on Independence. Construction will occur as time allows in 2018.  Basing of the shoulders occurred in January with hard surfacing of the shoulders anticipated in summer of 2018. 
· Project Number 04440-01-16 Oak Grove This project will add bike lanes between Scenic and Metge. This project is being considered due to the proposed bike lanes on Independence. Construction will occur in 2019.  
· Metge Bike Lanes This project will add bike lanes between Oak Grove and Independence. This project is being considered due to the proposed bike lanes on Independence. Construction will occur in 2019.  
· Project No. BP-CorvAlb-01-04 Corvallis to Albany Bikeway  
· Albany portion : The section of path in North Albany is still moving forward, with a potential new timeline of design/right-of-way/environmental in 2017 and construction in 2019. Project has been awarded to David Evans and Associates. Environmental work will begin in May/June as we have requested Permits of Entry to access properties to study the proposed alignment. Grant match funded with Benton County Capital Improvement Program. Had a project kick-off meeting with ODOT, City of Albany, the Consultant, and the County to go over timelines and work items.  The consultant is currently working on surveying the proposed alignment. Environmental studies are underway and design modifications, as needed, around BPA power poles and the railroad trestle are being vetted.
· Rural Portion : Phase 2 of public outreach has begun. Stakeholder Meeting #1 occurred on 1-25-17 to set criteria in evaluating a bike path route. A public open house was held on April 5, 2017. Presentation to Board of Commissioners in May 16. Vote by Board of Commissioners on June 6. Research and design being completed by consultant. Preliminary Location is now complete. Technical meeting occurred on October 9.  Staff is vetting design options in ODOT ROW with ODOT Staff.  Next staff will meet with ODOT Rail in regards to potential railroad issues.  Staff is also scheduled to meet with the railroad operator to discuss their concerns.  With the addition of $28 million in safety improvements along the Hwy 20 corridor, coordination between ODOT staff and County staff is occurring to ensure the path will still fit. Due to the new funds and additional coordination, public outreach is delayed until the Fall of 2018.
· South County recreation group – Group continues to meet about bicycle and pedestrian paths in the Monroe area. Parks is the County lead with Jim Stouder representing Public Works. Council of Governments is assisting leading the entire process.

BRIDGES
The status of all county bridges is provided by the Bridge Management Plan that summarizes the load ratings of each bridge, provides maintenance recommendations based on inspections conducted and maintenance that has been completed.  Bridges are inspected biannually by Oregon Department of Transportation (ODOT) under contract, as well as by Engineering and Maintenance on an as needed basis.  
· Hubbard Road Bridge – Bridge was closed in December 2014. A grant has been obtained in the amount of $5.6 million to be designed in 2018 and constructed between 2019-2021. We are meeting with consultants to seek interest.  Residents have been notified of the funding acquisition and projected construction schedule. Initial grant match approved in Benton County Capital Improvement Program. We have received notice that design funds should be available some time in 2018.  Request for proposal of consultant engineering services will be drafted prior to March 1st, 2018.
· Irish Bend Covered Bridge (OSU Pedestrian Path) – A grant has been awarded for the project.  City of Corvallis will provide oversight of the project as an ODOT certified agency.  The project is scheduled for summer of 2018.  Grant match was approved in Benton County Capital Improvement Program.
· Marys River Rd Bridge – Construction in 2018.  Intermediate timber stringers will be added to provide necessary structural capacity for logging equipment.  

· Tum Tum Rd Bridge – Construction in 2018.  Timber deck replacement necessary due to rot in existing deck.   

· Harris Road Covered Bridge – Fumigation of this bridge will be completed in the first two weeks of January.
· Oak Creek Bridge – Construction scheduled for 2019.  Meeting with OSU forestry department occurred to secure McDonald forest emergency route (Road 600), which may also serve as detour route during bridge construction.  This project may be delayed due to staffing change.   

· Federal Fund Grant Applications - County has applied for Hayden Bridge, Irish Bend Bridge and Dodge Island Bridge.  ODOT is in the process of reviewing applications and will present 150% project list on February 26th.  County will send representative to ensure that most recent data (load rating and sufficiency rating) are incorporated into the technical ranking scores.  Selected projects will be constructed 2022-2024.  All three County projects made the 150% project scoping list and will be scoped by ODOT later this year.  Final project selection will occur in March, 2019.
· See updated 10-year Bridge List for more information.  The new bridge project prioritization is available for review in the addendum to the 2015 Benton County Bridge Inventory Assessment.
CULVERTS

Culvert replacement projects are planned based on information provided through IRIS, the fish passage improvement program, or on a contractual basis.  Benton County Public Works in cooperation BSWCD, MRWC Alsea Watershed Council and Luckiamute River Watershed Council will jointly develop basin wide fish passage improvement projects. 
· Oak Creek Drive Culvert Replacement – Environmental surveys complete.  Wetland delineation is complete and the report is being prepared.  Submittal is scheduled for early June.  Concurrence is expected in mid-September.  County staff is collsaborating with Marys River Watershed Council to apply for OWEB Technical Assistance and Implementation Grants to include this culvert in an Oak Creek Basin Restoration initiative.  The County has offered our services, to date, as match for this grant and hope to be able to cover the material costs of the culvert replacement with funding from OWEB.  A bypass route has been selected and preliminary design is underway.
· Bellfountain Road Culvert Analysis – Road staff brought this culvert to the Engineering Staff’s attention last month and we visited the project in the field.  Engineering will be analyzing options for the culvert given the amount of traffic on the road.  Staff is looking into lining the culvert rather than complete replacement.
WORK FOR OTHERS
In order to better optimize resources and maintain a level of staffing, Public Works makes available labor and equipment to other public agencies, departments, road districts, etc. 
· Community Wildfire Protection Plan (CWPP)   Adopted in 2009, this plan helps a community clarify and refine its priorities for the protection of life, property, and critical infrastructure in the wildland-urban interface on both public and private land.   It is funded from the Secure Rural Schools Title III program.  Public Works projects involve establishing emergency secondary access roads in neighborhoods that currently have only one access point.   Completed projects: Commercial Street Extension (Monroe), Pioneer Village Connection (Philomath). Current projects:    Starr Creek-Hells Canyon Road (Philomath-Monroe), Cardwell Hill Road (Philomath-Corvallis) and Ponderosa – Oak Creek Connector (Corvallis).  Public Works staff is represented on the committee.  Updated plan is completed.  
· Llewellyn Road (25260-02-12) Development Project.  A separate development provided funding for a project on this roadway in the amount of $10,000.  This project will be a spot safety improvement project to improve the geometry and sight distance on a corner of this roadway.  Roadway surveys need to be completed. Right-of-way investigation has begun.  Design to occur in late 2017.  Survey work has been completed and base maps are being drawn for design to commence.  Right-of-Way was located and staked out in the field.  Full design was not necessary for project.  Construction was done in the first several weeks of April.  Vegetation was cleared to Right –of-Way line, large snag was removed.  Roadway was widened, a failed cross culvert was replaced and ditches were re-established. The corner will be further assessed to determine if other improvements are needed.
ENVIRONMENTAL/STORMWATER PROGRAMS
· Endangered Species Protection Program – Project No. RD-BMP. Benton County Public Works is now covered by the HCP. 
· Project No. RD-NPDES Phase II Permit Storm Water Quality Plan - An NPDES Phase II Permit Implementation plan was developed in a cooperative effort between Community Development, Benton County Public Works, and Benton County Environmental Health.  DEQ Permit renewals are coming. A new draft permit is now available. County is discussing concerns and needs for implementation.  Thresholds for oversight and permitting are likely to become more restrictive. County staff has submitted the annual report.  Staff will be attending implementation workshops and public hearings over the course of the next two months.
· Total Maximum Daily Load Implementation (TMDL) Plan - County staff is also currently working on our Total Maximum Daily Load requirements within the Willamette Basin.  As a Designated Management Agency (DMA), the County produced a Water Quality Management Plan (WQMP).  While similar to the SWMP, this plan will specifically address the pollutants listed as exceeding the TMDL’s – bacteria, mercury, and temperature.  County staff has been meeting and working on the goals of the Implementation Plan. Ongoing program.  Changes in the NPDES permit conditions will tie into this program.
INFRASTRUCTURE WISH LIST PROJECTS

These are projects that currently do not have funding but are high priority when funding becomes available:

· Project Number 26250-01-16 Chapel/13th Intersection Improvement Project 
$500,000
Project is ON HOLD and will likely be combined with Fern work or urbanization.
· Crocker (south of LID)






$500,000-$1,000,000

This roadway, located in North Albany, will be partially urbanized in 2017. The remaining portion of the road also needs urbanization. If improved, the City of Albany will take over jurisdiction. County committed $200,000 to fund improvements within LID. 
· Chapel Drive Bike Path - East 





$131,400
19th to Bellfountain. Truck travel conflicts with biking and pedestrians needs along this roadway. $1,300,000 is anticipated to be granted requiring a match of $131,400. Grant match approved in Benton County Capital Improvement Program.
· Chapel Drive Bike Path - West 




$1,500,000
13th to 19th. To allow continuance of grant project.
· 13th Street Urbanization 





$3,000,000
Truck travel conflicts on 13th and 19th since couplet was created on Highway 20/34. Discussions are ongoing on if we should urbanized 13th and localize 19th. Will apply for CAMPO funds in 2020 for a 2022-2024 construction.
· 53rd Resurfacing (Harrison to Reservoir) 



$400,000

Resurfacing of this section of 53rd has been granted through CAMPO for a 2020 construction. 20% match required.
· Fern Rd Resurfacing 






$155,000

Resurfacing of Fern from Grange Hall to Chapel has been granted through CAMPO for a 2021 construction. 20% match required.
· 53rd Street Urbanization (Philomath Blvd to West Hills)

$3,000,000

Applied for CAMPO funds, was turned down. This project is needed in the future as Corvallis grows.

· Airport Avenue Resurfacing





$1,200,000

This project is needed to reconstruct this failing road.

· Dawson Resurfacing






Unknown

This road is in need of a new surface rather than a chip seal.

· Bellfountain Resurfacing





Unknown

This road is in need of a new surface rather than a chip seal.

· Alpine Resurfacing






Unknown

This road is in need of a new surface rather than a chip seal.

· Fern Resurfacing (South of Grange Hall)



Unknown

This road is in need of a new surface rather than a chip seal.

· Granger Resurfacing 






Unknown

This road is in need of a new surface rather than a chip seal.

· Pettibone Resurfacing 





Unknown

This road is in need of a new surface rather than a chip seal.

· Gibson Hill/Oak Grove./Scenic Realignment 



Unknown

Skewed intersection needs corrected.

· Independence Curves 






Unknown

Near the Polk County line, Independence has sharp curves that must be redesigned.
· Alsea Storm Pipes






Unknown

Drainage in the town of Alsea is poor. Flooding in alleys and streets occurs in rain events.

COMMUNITY DEVELOPMENT

Encourage the compatibility of development with established plans by analyzing the adequacy of public facilities and proposing solutions to new impacts.

Development Review (ytd)


[Job Code/Project =U02 / D-DEV]

	
	This Month
	FY 17/18
	FY 16/17
	FY 15/16
	FY 14/15

	Building Permits Reviewed
	17
APRIL
	201
	155
	126
	150

	Staff Files and Land Division Files
	10
APRIL
	76
	67
	28
	25


· Development Code / Standard Provisions Update. Suggested revisions to code have been completed. Document now exists at County Attorney. Continued revisions to occur in fall 2017.
· Transportation System Plan (TSP) Update. This planning document is required by the State and should be updated approximately every 10-20 years. DKS was selected as the consultant. First Technical and Stakeholders Advisory Committee meeting took place on August 9, 2017.  Project will go from now until April 2019. Addendums for Adair and Monroe to be completed in late 2018 into early 2019.
· Safety Study. Crash data is being reviewed for years 2009-2015 and a report will be prepared. Trying to determine cause of crashes, hot spots of multiple crashes, and solutions to crashes. Setting goal for County Road crash reduction.

SURVEY PROGRAMS

Provide professional survey related services such as right of way management, engineering projects, and geographic information data to Public Works and other departments.  Fulfill statutory requirements relating to partition plats, subdivision plats, and records of surveys.  Maintain a government corner restoration program in accordance with provisions of ORS 203.148 (2) and Benton County Code Chapter 25.  Maintain County wide addressing system.

Corner Restoration

Remonumented corners can now be accessed on the Benton County website under the map section.  This program is fee funded which have been in a slight decline over the last 3 years.
	
	Annual Target
	This month
	FY 17/18
	FY 16/17
	FY 15/16
	FY 14/15

	Restorations
	40
	4
	24
	31
	29
	45

	Histories
	40
	5
	67
	118
	112
	69


	
	This Month
	# Filed FY  

     17/18
	  # Filed FY  

16/17
	# Filed FY  

    15/16
	    # Filed FY  

     14/15
	    # Filed FY 

        13/14

	Partition Plats
	2
	30
	25
	25
	26
	20

	Subdivision Plats
	0
	3
	7
	4
	3
	0

	Record of Surveys
	5
	55
	66
	57
	51
	54


TECHNICAL SUPPORT PROGRAMS OUTSIDE SERVICES

Benton County Public Works Web Site:  This site is presently in use.  To access the Public Works Web page click below.

https://www.co.benton.or.us/publicworks
https://www.facebook.com/Benton-County-Public-Works-1765644730325281/timeline
ACRONYMS

	AAMPO
Albany Area Metropolitan Planning Organization
AASHTO
American Assoc of State Highway Transportation Officials

ACT
Area Commission on Transportation
ADT           Average Daily Traffic

ArcMap
GIS Mapping Software
BC
Benton County
BCPW
Benton County Public Works
BCEH
Benton County Environmental Health
BSWCD
Benton Soil and Water Conservation District
BLM
Bureau of Land Management
BMP
     Best Management Practice
BOC
Board of Commissioners
CAMPO
Corvallis Area Metropolitan Planning Organization
CADD
Computer Aided Design and Drafting

COE          United States Army Corps of Engineers

CTB
Concrete Treated Base

CWACT    Cascades West Area Commission on Transportation 
DEA
David Evans & Associates, Inc. Consulting Engineers
DEQ
Department of Environmental Quality
DOGAMI
Department of Geology and Mineral Industries
DSL
Department of State Lands
EPA
Environmental Protection Agency

ESC          Erosion and Sediment Control

ESA
Endangered Species Act
FEMA
Federal Emergency Management Administration
FHWA
Federal Highway Administration
GIS
    Geographic Information System
GPS
Global Positioning System
HBRR
Highway Bridge Replacement and Rehabilitation (Federal Funding)
HCP          Habitat Conservation Plan
	IGA
 Intergovernmental Agreement
IRIS
 Integrated Road Inventory System
ISTEA
 Inter-modal Surface Transportation
              Efficiency Act (Federal Highway Act)
LID        Local Improvement District
MOU
 Memorandum of Understanding
MPO      Metropolitan Planning Organization
MRWC
 Mary's River Watershed Council

NEPA    National Environmental Policy Act
NMFS    National Marine Fisheries Service
NPDES  National Pollution Discharge Elimination System
NRCS    Natural Resources Conservation Service
OAR      Oregon Administrative Rules
ODFW   Oregon Department of Fish and Wildlife
ODOT    Oregon Department of Transportation
OBEC    Oregon Bridge Engineering Corporation (Consulting Engineers)
ORS       Oregon Revised Statute

OTC       Oregon Transportation Commission

OTIA      Oregon Transportation Investment Act (400 million dollars passed by state leg)
OTIB      Oregon Transportation Infrastructure Bank

OWEB    Oregon Watershed Enhancement Board (State Funding)
SDAO    Special Districts Association of Oregon
SMA
   Special Management Area
STIP
   Statewide Transportation Improvement Plan
STP        Surface Transportation Program (Federal Funding)
SWMP    Storm Water Management Plan

T and E  Threatened and Endangered
TMDL     Total Maximum Daily Load

TSP        Transportation System Plan
USACE   United States Army Corps of Engineers

USDA      United States Department of Agriculture
USFS      United States Forest Service

WQMP    Water Quality Management Plan


Distribution:
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